Market-wide Half Hourly Settlement (MHHS) Updates

05 September 2025

Programme Updates

All SIT Qualifying Participants in Pathway 2 have been Qualified!

The MHHS Programme are excited to announce that **all participants in Pathway 2 have been Qualified** by the Balancing & Settlement Code (BSC) Performance Assurance Board (PAB) and REC Code Manager.

This represents a significant achievement for these participants and another step forward in the journey towards MHHS. The Code Bodies and Programme would like to thank these participants for their hard work and commitment to-date, without which reaching this Programme milestone would not have been possible.

You can view the Elexon Qualified Persons Workbook, and the REC Party Register to see which organisations have successfully Qualified in the new MHHS arrangements. Please note that the Elexon Qualified Persons Workbook is maintained as a live document, whereas the REC Party Register is updated and published on a weekly basis.

If you have any questions, please email MHHSQualification@elexon.co.uk.

Transition & Migration

Licensed Distribution System Operators (LDSOs) are known as Distribution Network Operators (DNOs) in the REC

Data Cleanse activities - LDSO reporting on Market Segment

The Programme has shared a template with LDSOs to report the number of issues following the population of Market Segment. LDSOs are required to share an initial report with the Programme by Friday **12 September 2025**, with at least 95% of their portfolio populated.

A final report must be shared on **24 September 2025**, once 100% of the portfolio has been populated. Self-declarations will be discussed at the Transition and Operational Readiness Working Group (TORWG) on **17 September 2025**.

For more information on Data Cleanse activities please visit the Data Cleanse Plan page of the MHHS website.

MHHS Webinar: Migration Sprint 0, 18 September 2025

The Migration team is hosting a webinar at 11:00-12:00 on Thursday 18 September 2025 and will focus on expectations of Sprint 0 Suppliers and the participants supporting them.

The team will share with participants:

- A 'Day in the Life of' (DILO) and a 'Week in the Life of 'WILO' of Migration
- A specific focus on how the Migration Control Centre (MCC) will interact with participants
- How Migration will be coordinated during the Early Life Support (ELS) phase

Calendar invites have been issued for this webinar to all Migration Working Group attendees, but please do forward it onto any other relevant individuals within your organisation. The slides and recording will be published on the Collaboration Base and MHHS website following the webinar.

If you have any questions about the webinar, please email the Programme Party Coordinator (PPC) team at PPC@mhhsprogramme.co.uk.

Kestrel Dress Rehearsal 2 (DRH2), closing 05 September 2025

The **testing window for DRH2** closes on **05 September 2025**.

On **01 September 2025**, RP05 Transaction Summary was made available for testing in Kestrel. RP03 and RP08 have been descoped from DRH2, however, schemas by example will be published on the Kestrel page of the Collaboration Base for participants to view by **19 September 2025**.

All Suppliers, LDSOs, Central Parties and the DCC are expected to send completed test scripts to the Migration team following the close of DRH2.

You can view all recordings from the DRH2 drop-in sessions and webinars facilitated by the Migration team on the MHHS Webinars & Open Days page of the MHHS website. Participants can also view this short video for guidance on how to log into Kestrel.

If you have any questions about DRH2, please email the Migration team at Migration@mhhsprogramme.co.uk.

Industry Standing Data (ISD) queries to be raised with Elexon Portal, from 10 September 2025

The Industry Standing Data (ISD) is one of the new services that Elexon has developed to support half hourly settlement. It is an enhanced version of Elexon's Market Domain Data and Line Loss Factor services.

The fastest and most effective way to raise any ISD queries will be via **Elexon Support**. This ensures that requests are tracked efficiently and directed to the right support team.

- If you haven't already, you'll need to register for an account Please register and access the Elexon Support Portal
- Once registered, you can easily submit cases or queries through the case management system

From **10 September 2025,** Elexon is decommissioning the existing ISD mailbox, ISD.helix@elexon.co.uk. The mailbox will continue to be monitored up until that date.

Milestone 10 (M10)/M11 Cutover status reports to Programme Operational Readiness, due 3pm each Wednesday

LDSOs, Suppliers, Agents and Elexon (including the Data Integration Platform DIP Manager) are required to provide regular status updates to the Programme, outlining progress on their activities.

All submissions must be sent directly to the Operational Readiness team for review, at Opreadiness@mhhsprogramme.co.uk. Where appropriate they may be included in the M10 cutover weekly reporting update provided at the Go-Live Implementation Group (GLIG).

Participant Cutover self-reports to be submitted to the Operational Readiness team are due by 15:00 every Wednesday.

Qualification

Reminder: Timelines for upcoming Qualification activities by Wave

The Programme published list of upcoming Qualification deadlines, by Wave, can be found on the Qualification Approach & Plan page of the MHHS website every week.

Please note that this list isn't conclusive and should be used as a supplementary tool to Annex C of the Qualification Approach & Plan (QA&P). **All participants should be aware that failure to meet the deadlines set out in QA&P Annex C could impact your ability to complete Qualification Testing within the timeframes for your allocated Wave.**

If you have any questions or concerns, please email the Code Bodies at MHHSQualification@elexon.co.uk.

Data Integration Platform (DIP)

Data Integration Platform (DIP) Manager drop-in session: 05 September 2025

To support DIP users onboarding onto the DIP, the DIP Manager team is hosting regular drop-in sessions **every other Friday, starting on 05 September 2025** (10:30 - 11:00). This will function as a 'clinic' helping DIP users to:

- Address any issues they may be facing
- Receive technical guidance and general advice
- Communicate any concerns or areas of improvement

Sign up to the drop-in sessions now. These drop-in sessions may be extended and offered more regularly if they prove valuable for DIP users. If you have any questions, please contact the Elexon Support Portal.

Data Integration Platform (DIP) Manager Open Day: 17 September 2025

Elexon is hosting a **DIP Manager Open Day** on **17 September 2025** (10:00-15:30) at **Elexon offices, 350 Euston Rd, London NW1 3AW**. There is also a virtual option for participants to join the event online. The workshop will cover:

- A structured overview of the three-stage onboarding journey including Pre-Onboarding and Testing
- A brief walk through of the DIP Promotion to Production activities that DIP Users must complete
- Key insights into Operations and the DIP Roadmap

- An opportunity for attendees to talk to Elexon DIP team and dive deeper into topics of interest

Elexon will share a more detailed, timed agenda in due course.

Due to capacity limitations, we kindly ask each organisation to nominate a maximum of **two representatives** to attend in person (a governance representative and a technical lead) as different sessions throughout the day will cater to both perspectives.

If you'd like to come along, there are a couple of registration options:

- To join online, please register on Microsoft Teams
- To attend in person, please register on the Elexon website

If you'd like to add additional team members to the waiting list, please email Events@elexon.co.uk with the names and email addresses of the individuals. If additional space becomes available, the Events team will allocate these accordingly.

If you have any questions about the Open Day, please email Events@elexon.co.uk.