Market-wide Half Hourly Settlement (MHHS) Updates

19 September 2025

REC Update

REC MHHS Release for M8, 22 September 2025

The REC Release for M8 is on track and communications will be sent by the Code Manager on 22 September 2025 to confirm implementation is complete.

Communications on the M10 central systems cutover weekend will be issued separately by the MHHS Programme – see further details in the Programme Update below.

Reminder: EES Cutover activity, 19-21 September 2025

There will be a small period of EES downtime on the afternoon of **19 September 2025**. For much of the weekend the service will be in read only mode. For more information on this, read the dedicated Blog Post on the REC Portal.

Updates to MHHS Wiki pages on the REC Portal

To help support REC stakeholders' MHHS implementations, we are continually adding to the resources available via the MHHS Wiki pages on the REC Portal. Recent additions and updates have been to the following pages:

- REC Release for MHHS Milestone 8
- MHHS Category 3 Document Updates
- Standard Settlement Configuration and Time Pattern Regime under MHHS
- Changes to the Electricity Enquiry Service for MHHS, including additional information on how data items will be returned during Transition.

Programme Update

Programme Milestone 10 delivery

With the M10 milestone fast approaching, the programme is heading towards M10 cutover next week.

Several governance meetings scheduled this week culminate with an Extraordinary Programme Steering Group (ePSG) meeting on the afternoon of **Friday 19 September 2025**, where the decision on whether to proceed with M10 cutover activities will be made. Details about the meetings from this and nect week are here:

- **18 September 2025:** Qualification Advisory Group (QAG) at **10:00**
- **19 September 2025:** Extraordinary Migration & Cutover Advisory Group (eMCAG) at **10:00**

- **19 September 2025:** Extraordinary Programme Steering Group (ePSG) at **15:00**
- **23 September 2025:** Extraordinary Transition & Operational Readiness Working Group (eTORWG) at **14:00**
- **24 September 2025:** Cross-Code Advisory Group (CCAG) at **10:00**
- **24 September 2025:** ePSG at **14:00**

For further information and details, please visit the M10/M11 Cutover Plan page of the MHHS website**.**

The programme will issue further communications on M10 status next week, as the final decision and ratification will happen at the relevant governance meetings.

Transition & Migration

Licensed Distribution System Operators (LDSOs) are known as Distribution Network Operators (DNOs) in the REC

Reminder: Self-declaration timelines for Distribution Network Operators

The following LDSO self-declarations are due to be shared with the Programme by **22 September 2025,** to confirm that:

- Cutover activities have been successfully carried out
- Market Segment has been populated for 100% of LDSO portfolios
- They have received the IF-047 message and loaded the Industry Standing Data (ISD) file
- The IF-050 has been sent and the number sent

These self-declarations will be discussed at the Transition and Operational Readiness Working Group (TORWG) meeting on **23 September 2025**.

For more information on the M10/M11 Cutover Plan Communication Approach please visit the M10/M11 Cutover Plan page of the MHHS website.

Market Segment Data Cleanse activity

- The Programme has shared a template with LDSOs to report the number of issues following the population of Market Segment. A final report must be shared on 24 September 2025, once 100% of the portfolio has been populated
- For more information on Data Cleanse activities please visit the Data Cleanse Plan page of the MHHS website.

Reminder: Milestone 10 (M10)/M11 Cutover Weekly status reports

LDSOs, Suppliers, Agents and Elexon (including the DIP Manager) are required to provide regular status updates to the Programme, outlining progress on their activities.

All submissions must be sent directly to the programme Operational Readiness team for review, and where appropriate, may be included in the M10 cutover weekly reporting update provided at the Go-Live Implementation Group (GLIG).

Participant Cutover self-reports to be submitted to the Operational Readiness team are due by 15:00 every Wednesday, so the latest one was due on 17 September 2025.

Qualification

Updated Guidance: Non-SIT Supplier & Agent Pre-Integration Testing (PIT) and Qualification Testing (QT) Lessons Learned FAQ

The Code Bodies have updated the **Non-SIT Supplier & Agent PIT and QT Lessons Learned FAQ Guidance**.

This document is intended to be used as a tool to support participants to ensure that they are adequately prepared for Qualification. The Code Bodies have incorporated new questions and responses relating to the Qualification Testing Framework (QTF), including Qualification Test Cases (QTCs).

You can view clean and red-lined versions of the guidance document on the Qualification Approach and Plan page of the MHHS website. If you have any questions, please email the Code Bodies at MHHSQualification@elexon.co.uk.

Data Integration Platform (DIP)

DIP Manager online drop-in sessions for DIP Change Request DCR0004: 19 September & 03 October 2025

DIP Change Request CR0004: Clarifying DIP Manager Data and its access and use was raised earlier this month, and the DIP Manager are hosting a couple of online drop-in sessions to support DIP users with any specific queries relating to this Change Request.

These sessions will help DIP users to:

- Understand what DIP Manager Data is and why it has been clarified via the DIP Change Process
- Explain how DIP Manager Data will be shared with Code Bodies
- Communicate any concerns or areas of improvement

These drop-in sessions are at:

- **11:00 - 12:00** on **19 September 2025**
- **11:00 - 12:00** on **03 October 2025**

If you'd like to attend either of these sessions or you have any questions, please email DIPmanager@elexon.co.uk.