RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0011 – REPORTING OF ADDITIONAL EMR BACKING DATA TO SUPPLIERS

DOCUMENT VERSION	1.0
DATE ISSUED	12/10/2021
DOCUMENT APPROVAL STATUS	APPROVED BY REC CHANGE PANEL
RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL

LEAD ANALYST
Gemma Dixon
EMAIL

TECHNICAL LEAD
Rosalind Timperley
EMAIL

CHANGE OVERVIEW

The aim of this proposal is to reduce the extra assistance required by EMR parties in the invoice validation by updating the backing data within the Market Messages to align to what is being invoiced. The associated Market Messages should be structured and named in line with the actual output of Settlement systems to facilitate validation of CM and CFD financial settlement.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT ISSUED	12/11/2021	12/11/2021
RESPONSIBLE COMMITTEE APPROVAL	24/11/2021	24/11/2021
CONSULTATION ISSUED	30/11/2021	21/12/2021
FINAL CHANGE REPORT ISSUED	19/01/2022	19/01/2022
RESPONSIBLE COMMITTEE DECISION	02/02/2022	02/02/2022
PUBLISH CHANGE DECISION	04/02/2022	04/02/2022
APPEAL WINDOW CLOSURE	18/02/2022	18/02/2022

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment and consultation of the changes required to the Data Specification for this Change Proposal.

1.2 OUT OF SCOPE

This plan does not consider any of the required activities by EMR Settlement Ltd **(**EMRS).

2 PROJECT STRUCTURE AND ORGANISATION

2.1 POINTS OF CONTACT

LEAD ANALYST	Gemma Dixon	EMAIL	020 3890 9062
TECHNICAL LEAD	Rosalind Timperley	EMAIL	020 8052 1656

2.2 REQUIRED ACTIVITIES

2.2.1 ANALYSIS

There is no additional analysis required.

2.2.2 SOLUTION DEVELOPMENT

As the solution is a fully formed solution, no solution development is required.

2.2.3 IMPACT ASSESSMENT

There is no additional impact assessment required for this change, as the solution has already been assessed under the Master Registration Agreement (MRA) SPF 107. This is a Data Specification change only.

2.2.4 PRELIMINARY ASSESSMENT

As this is a Data Specification change to reflect the solution already reviewed under the Master Registration Agreement, this will proceed immediately to the preliminary assessment stage. However, we will propose a period of consultation to validate the assumptions made in the Preliminary Change Report.

2.2.5 FINAL ASSESSMENT

A Final Assessment will be carried out to review Consultation responses and assess impacts to the Final Change Report and Code Manager's Recommendation prior to publishing the Final Change Report for decision.

2.3 STAKEHOLDER ENGAGEMENT PLAN

2.3.1 CONSULTATION PLAN

The solution to this Change Proposal has already been defined under MRA SPF 107, and does not require any additional assessment, or development. The solution is a Data Specification only change. We feel a consultation period of 15 Working Days is appropriate to clarify the assumption that this Change Proposal will have no additional impacts on Market Participants that aren't already known from MRA SPF 107. A consultation period of 15 Working Days has been included to accommodate this.

2.3.2 WIDER STAKEHOLDER ENGAGEMENT

There are no additional stakeholder engagement activities planned for this Change Proposal.

2.4 RAID

2.4.1 RISKS AND ISSUES

No risks or issues have been identified that may impact the progression of this Change Proposal Plan.

2.4.2 ASSUMPTIONS AND DEPENDENCIES

No.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
A1	No Impact Assessment is required for this Change Proposal	An Impact Assessment was completed as part of MRA SPF 107 and the BSC solution has been approved by the BSC Panel. The assumption is that a second Impact Assessment is not required.	This will be validated following the publication of the Change Proposal Plan, through the Change Panel review of industry comments and approval of the Change Proposal Plan.

2.5 DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS

SUBMISSION DEADLINE	12/11/2021