RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN

R0201 – CREATION OF TOOL TO MANUALLY CORRECT ERDS / CSS DISCREPANCIES

DOCUMENT VERSION	1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	BIG BANG

RESPONSIBLE COMMITTEE	CHANGE PANEL	**CHANGE PATH**	SELF-GOVERNANCE
PRIORITY STATUS	HIGH	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	ENERGY SUPPLIERS, METERING EQUIPMENT MANAGERS, ERDS PROVIDER, CSS PROVIDER		

LEAD ANALYST	TECHNICAL LEAD	ASSURANCE LEAD
Gemma Dixon	Caroline Milner	Vaishnavi Sharma
Click to send an email	Click to send an email	Click to send an email

CHANGE OVERVIEW

This Change seeks to create a new tool to allow the manual correction of data discrepancies in the Electricity Retail Data Service (ERDS) and Central Switching Service (CSS) systems, post Market-Wide Half Hourly Settlement (MHHS) implementation.

CHANGE PLAN UPDATE

This issue was initially discussed by the MHHS Programme with CR-045 raised and impact assessed. Following CR-045 being rejected it was agreed that it should be passed to code bodies to deliver through the change processes at the earliest feasible implementation date.

Whilst the REC change can place an obligation on the ERDA to correct data, a parallel BSC change is also required to introduce the new business process elements, with Data Integration Platform (DIP) Market Messages issued to participants once the registration data is corrected.

Elexon have confirmed that they have been unable to raise a Change Proposal (CP) to date as they cannot update documents that are not currently part of the Baseline Statement (BSCP

706). To proceed with the CP, they would need to wait until impacted documents are included in the Baseline Statement.

Elexon will circulate a draft Impact Assessment (IA) to the industry, in accordance with BSCP40 3.2. Issuing a Draft CP IA will allow the industry to comment on the proposed Change without Elexon formally raising the CP. This approach will enable Elexon to understand the potential impacts before proceeding and provide more refined information when the proposal is submitted to committees.

In order to align assessments, the Code Manager proposes to extend the proposal plan for R0201.

KEY MILESTONES

Milestone	Activity	From	To	From	To
Definition		**01-Aug-24**	**31-Oct-24**	**01-Aug-24**	**31-Dec-24**
	Solution Development	August	August	Complete	Complete
	Impact Assessment	September	October	November	November
	Solution Refinement	October	October	December	December
Change Proposal		**25-Oct-24**	**25-Oct-24**	**13-Jan-25**	**13-Jan-25**
	Business Case Assessment	October	October	January	January
	Update Responsible Committee	November	November	January	January
	Consultation	November	November	January	February
	Final Determination	November	December	February	February
Voting		**17-Dec-24**	**17-Dec-24**	**04-Mar-2025**	**04-Mar-2025**

2 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan extension milestones for R0201
- **APPROVE** the proposed plan extension milestones for R0201