RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

01	Proposal Plan
02	Impact Assessment
03	Consultation
04	Final Recommendation

CHANGE REPORT

R0202 - PERFORMANCE ASSURANCE REPORT CATALOGUE UPDATES (MHHS)

DOCUMENT VERSION	2.0
PROPOSED IMPLEMENTATION DATE	TBC
IMPLEMENTATION APPROACH	TBC

RESPONSIBLE COMMITTEE	PERFORMANCE ASSURANCE BOARD	CHANGE PATH	SELF-DETERMINATION
PRIORITY STATUS	CRITICAL	URGENCY	STANDARD
IMPACTED STAKEHOLDERS	ELECTRICITY REC PARTIES (SUPPLIERS, METERING EQUIPMENT MANAGERS, DISTRIBUTION NETWORK OPERATORS), DIP MANAGER		

LEAD ANALYST	ASSURANCE LEAD (SOLUTION LEAD)	SUBJECT MATTER EXPERT
HARRIET TRUSS	NIRAV VYAS	HELEN FOSBERRY
Click to send an email	Click to send an email	Click to send an email

OVERVIEW

This change seeks to update the Performance Assurance Reporting Catalogue (PARC) to capture data items required to continue to appropriately monitor Retail Risks under Market-wide Half Hourly Settlement (MHHS) industry arrangements. Some housekeeping changes, for the PARC, have also been included in this change.

CHANGE PLAN UPDATE

In order for the solution for the MHHS elements of this change to work, the Code Manager's assurance activity needs to be enabled by the provision of data from the DIP and the DTN. The DIP Manager has flagged that it is not possible to confirm until later in the year when they will be able to provide an impact assessment, due to the DIP reporting arrangements still being developed.

In order to ensure an impact assessment can be completed by the DIP Manager, the Code Manager proposes to extend the proposal plan for R0202.

KEY MILESTONES

Milestone	Activity	From	To	From	To
Change Proposal		**08-Aug-24**	**19-Nov-24**	**08-Aug-24**	**19-Nov-24**
	Initial Assessment	August	August	Completed	Completed
	Impact Assessment	September	September	September	January
	Solution Refinement	September	September	January	January
	Business Case Assessment	October	October	January	February
	Consultation	October	November	February	March
	Final Determination	November	November	March	March
Voting		**26-Nov-24**	**26-Nov-24**	**25-Mar-25**	**25-Mar-25**
	Appeal window	27-Nov-24	11-Dec-24	26-Mar-24	09-Apr -25

1 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan extension milestones for R0202
- **APPROVE** the proposed plan extension milestones for R0202