RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN

R0095 – CHANGES TO ALLOW DNOS TO REINSTATE DISCONNECTED MPANS

DOCUMENT VERSION	V1.0
DATE ISSUED	13/12/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	CHANGE PATH	SELF-GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	TBC

LEAD CHANGE ANALYST



Lydia Bentley

Click to send an email

020 3922 0748

1 CHANGE OVERVIEW

When Meter Point Administration Numbers (MPANs) are erroneously disconnected, they cannot be reinstated. As a result, Consumers suffer billing issues and Registered Suppliers cannot settle against the disconnected MPAN. This change seeks to introduce a mechanism to restore erroneously disconnected MPANs.

2 CHANGE PLAN UPDATE

Following closure of the service provider impact assessment period, the Switching Operator responded with costs that are unlikely to meet a cost benefit threshold. As such, the REC Technical Design Authority have indicated that they would not recommend the change to proceed on the basis of the current costs.

As a result, the Code Manager needs to re-plan this change proposal to consider alternative solutions. Following consideration of alternative solutions, the Code Manager will return to present a more complete plan.

RETAIL ENERGY CODE

KEY MILESTONES

	ORIGINAL PLAN DATES		REVISED PLAN DATES	
	FROM	TO	FROM	TO
SOLUTION ANALYSIS AND DEVELOPMENT	N/A	N/A	13/12/2023	26/01/2024
SERVICE PROVIDER IMPACT ASSESSMENT	18/09/2023	11/12/2023	TBC	TBC
PARTY IMPACT ASSESSMENT	12/12/2023	12/01/2024	TBC	TBC
PRELIMINARY CHANGE REPORT ISSUED	02/02/2024	02/02/2024	TBC	TBC
RESPONSIBLE COMMITTEE REVIEW	13/02/2024	13/02/2024	TBC	TBC
CONSULTATION	16/02/2024	08/03/2024	TBC	TBC
FINAL CHANGE REPORT ISSUED	29/03/2024	29/03/2024	TBC	TBC
RESPONSIBLE COMMITTEE DECISION	09/04/2024	09/04/2024	TBC	TBC
APPEAL WINDOW CLOSURE	23/04/2024	23/04/2024	TBC	TBC

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan extension milestones for R0095
- **APPROVE** the proposed plan extension milestones for R0095