This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0167 – CHANGE PROCESS IMPROVEMENTS FOLLOWING CODE MANAGER REVIEW

DOCUMENT VERSION	V1.0
DATE ISSUED	14/05/2024
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	17/05/2024

LEAD CHANGE ANALYST



Gemma Dixon

Click to send an email

020 3890 9062

CHANGE OVERVIEW

This Change Proposal has been raised to make the required changes to Schedule 1 and Schedule 5, to enable process enhancements to be made to support Change Process Improvements project.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	17/05/2024	03/06/2024
FINAL CHANGE REPORT ISSUED	07/06/2024	07/06/2024
RESPONSIBLE COMMITTEE DECISION	18/06/2024	18/06/2024

1 SCOPE

1.1 IN SCOPE

This document details the plan for preliminary assessment and consultation for this Change Proposal.

This is a change to the process for raising change in the REC (Retail Energy Code) and only seeks to make updates to Schedule 5 – Change Management and Schedule 1 – Interpretations and Definitions.

1.2 OUT OF SCOPE

This change will not make any system impacts on REC Parties or Market Participants.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 ANALYSIS & SOLUTION DEVELOPMENT

No analysis or solution development activity is required as there is a fully formed solution defined.

2.1.2 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

A Preliminary Change Report will be published on 17 May 2024 alongside a 10 Working Day Consultation.

2.1.3 FINAL CHANGE REPORT

The Final Change Report will be published on 07 June 2024 in preparation for decision by Change Panel meeting on 18 June 2024.

2.2 RAID

2.2.1 RISKS AND ISSUES

No risks or issues have been identified.

2.2.2 ASSUMPTIONS AND DEPENDENCIES

No assumptions or dependencies have been identified.