I0241 SCOPE TRACKER

RETAIL ENERGY CODE

Scope Item Ref	Source Ref	M8 Control log Ref	Title	Code Artefact	Drafting status [Not started; In progress; Completed; Agreed by CHIG]	Impact Assessment status [Not required; Not started; In progress; Completed]	Notes	Next activity	Change Proposal inclusion - date agreed by CHIG [Yes-date; No (not required)-date; No (separate delivery)-date]
I0241- 001	DIN 1114	M8-008	DI-030 Domestic Premise Indicator - Boolean update	EMDS	Completed - In vMHHS1.2	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 002	DIN 1128	M8-013	IF008 Correlation id clarification not required where SMRS auto de-energises	EMDS	Completed - In vMHHS1.2	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 003	CR-056 & DIN 1138	M8-030	Single CSS00200 Market Message per Metering Point for agent appointments	ERDS Service Definition	Completed	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 004	EES API - 1	M8-031	Removal of capitalisation from the return detail tables (API returns will always be lower case)	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 005	EES API - 2	M8-032	Removal of the MHHS Indicator and EFD from the SearchAddress Method.	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 006	EES API - 3	M8-243	Addition of the MHHS Indicator and EFD to the 'GetCSSMessage' method	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 007	EES API - 4	M8-244	Removal of the 'Metered Indicator ETD'	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 008	R0209 Consultation	M8-249	Related Metering Points during Migration	Schedule 28 – Related Metering Points	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241- 009	DIN 0431	M8-248	D0386 validation – J2240 New enumeration	EMDS	Completed - In vMHHS1.3	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241- 010	REC/ BSC	M8-272	MHHS Activation vs MHHS Qualification	Schedule XX – MHHS Migration Schedule 1 Schedule 9 – Qual& Maintenance	Completed	Not required	Presented to CHIG on 01/05/2025	To be captured in I0241 solution doc	Yes - 01/05/2025

I0241 SCOPE TRACKER

RETAIL ENERGY CODE

Scope Item Ref	Source Ref	M8 Control log Ref	Title	Code Artefact	Drafting status [Not started; In progress; Completed; Agreed by CHIG]	Impact Assessment status [Not required; Not started; In progress; Completed]	Notes	Next activity	Change Proposal inclusion - date agreed by CHIG [Yes-date; No (not required)-date; No (separate delivery)-date]
I0241- 011	DIN 1140	M8-271	New Connections between M10 – M14	Schedule XX – MHHS Migration Schedule 1	Completed	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-012	EES API - 5	M8-247	Addition of missing value 'True' to the 'GetAssociatedMPANs'	EES API Technical Specification	Completed	Completed	IA completed. Update to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-013	EMDS Review	35 items - see M8 Control Log	EMDS Corrections	EMDS	Completed - - In vMHHS1.2 and 1.3	Not required	Presented to CHIG on 06/03/2025	To be captured in I0241 solution doc	Yes - 06/03/2025
I0241-014	EES SLA Requirements	M8-250	MHHS-BR-EES-016.1&2 Data items update SLAs	EES Service Definition	Completed	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-015	CR-039	M8-251	EES updates Annual Consumption	EES Service Definition	Completed	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-016	DIN 1140	n/a	EES New/Additional MPAN request tool – legacy data items prior to M14.	n/a (SDES non-code doc)	N/a	Not required	Presented to CHIG on 03/04/2025	No change required	n/a
I0241-017	REC	M8-273	D0300 Meter Register Id note	EMDS	Completed - In vMHHS1.3	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-018	REC	M8-274	Missing D0383 and D0384 Scenario Variants	EMDS	Completed - In vMHHS1.3	Not required	Presented to CHIG on 03/04/2025	To be captured in I0241 solution doc	Yes - 03/04/2025
I0241-019	REC	M8-286	Remove erroneous references to the MHHS Transition Schedule	Schedule XX – MHHS Migration	Completed	Not required	Presented to CHIG on 01/05/2025	To be captured in I0241 solution doc	Yes - 01/05/2025
I0241-020	REC	M8-287	Missing process step references	Schedule XX – MHHS Migration	Completed	Not required	Presented to CHIG on 01/05/2025	To be captured in I0241 solution doc	Yes - 01/05/2025