RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0261 ADDITION OF EXPORT FLAG IN D0303 FLOWS

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	TBD

RESPONSIBLE COMMITTEE	Technical Expert Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Medium	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	MOAs, MAPs		

LEAD ANALYST (SOLUTION LEAD)	TECHNICAL LEAD	SUBJECT MATTER EXPERT
CAROLINE FREIMULLER	APRIL HARBOUR	LORNA MALLON
Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

The Market Message (D0303 / MM00240) responsible for informing Metering Asset Providers (MAPs) of Metering Equipment installation is generating a lot of queries and exceptions due to Export MPAN creation. This is requiring MAPs to manually investigate whether a D0303 showing a Metering Asset being installed against a second Metering Point is a correction or the creation of an Export MPAN that can be ignored. Due to the growing uptake of microgeneration this is a problem that is growing in volume.

2 CHANGE PLAN UPDATE

In November 2025, the REC Change Panel approved a Proposal Plan which ended in February 2026, only detailing solution development.

This allowed for necessary engagement with MAPs and with the Electricity Enquiry Service (EES) Provider to determine possible temporary solution options, as well as allowing for one change to the D0303 / MM00240 rather than two changes (REC Issue I0230 D0303 flow following MHHS design changes is also looking at potential changes to this Market Message).

It also allowed the Code Manager to issue an Information Request that requested feedback on proposed solution options. This was a combined Information Request for both I0230 and I0261.

That Information Request has now closed, with the public responses available on the REC portal here. After reviewing the responses and collaborating with the Proposer to determine a solution for I0261, the Code Manager is in a position to lay out the rest of the Proposal Plan. As solution development finished earlier than expected, the Code Manager has already proceeded to Party impact assessment.

Milestone	Activity	From	To	From	To
Definition		**01 Sept 25**	**28 Feb 26**	**01 Sept 25**	**20 Mar 26**
	Solution Development	September	February	Completed	Completed
	Impact Assessment	n/a	n/a	January	February
	Business Case Assessment	n/a	n/a	February	March
	Solution Refinement	n/a	n/a	February	March
Change Proposal		**n/a**	**n/a**	**21 Mar 26**	**26 May 26**
	Consultation	n/a	n/a	March	April
	Final Determination	n/a	n/a	April	May
Voting		**n/a**	**n/a**	**27 May 26**	**27 May 26**
	Appeal window	n/a	n/a	28 May 26	11 Jun 26

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for I0261; and
- **APPROVE** the extension to plan for I0261.