RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0266 REC DATA SPECIFICATION CLARIFICATIONS

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	TBD

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Medium	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	All REC Parties		

LEAD ANALYST (SOLUTION LEAD)	TECHNICAL LEAD	SUBJECT MATTER EXPERT
CAROLINE FREIMULLER	MAITRI PERERA	LORNA MALLON
Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

This issue has been raised to improve the clarity of elements of the Energy Market Data Specification (EMDS) that are ambiguous due to information from the pre-REC Data Transfer Catalogue (DTC) Annex C and gas RGMA Annex B being omitted in the transition to REC.

2 CHANGE PLAN UPDATE

In August 2025, the Code Manager submitted the first part of the Proposal Plan to the REC Change Panel, only going as far as solution development and refinement.

These phases completed more quickly than initially planned so the Code Manager has already proceeded to and completed Party impact assessment. This was an extended impact assessment, open for eight weeks rather than the usual three, due to the volume of changes being proposed by this REC Issue.

The Code Manager is presenting the below Extension to Plan with the remaining milestones. These include time to present the solution at Change Panel as the Responsible Committee in January and for an extended consultation period throughout January and February.

The Code Manager plans to run an extended consultation period due to the volume of changes proposed, but this will likely be shorter than the eight weeks for impact assessment due to only one response being received.

Milestone	Activity	From	To	From	To
Definition		**11 Jul 25**	**30 Nov 25**	**11 Jul 25**	**09 Jan 26**
	Solution Development	July	September	Completed	Completed
	Change Issues Group update	October	October	Completed	Completed
	Solution Refinement	October	November	Completed	Completed
	Party Impact Assessment	n/a	n/a	October	November
	Business Case Assessment	n/a	n/a	December	January
Change Proposal		**n/a**	**n/a**	**10 Jan 26**	**06 Apr 26**
	Consultation	n/a	n/a	January	February
	Final Determination	n/a	n/a	March	April
Voting		**n/a**	**n/a**	**07 Apr 26**	**07 Apr 26**
	Appeal Window	n/a	n/a	08 April 26	22 April 26

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for I0266; and
- **APPROVE** the extension to plan for I0266.