RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0290 LEGACY DATA ITEM API SERVICE

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Low	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Energy Suppliers, MOAs, Data Services, TPIs		

LEAD ANALYST (SOLUTION LEAD)	SUBJECT MATTER EXPERT
CAROLINE FREIMULLER	LORNA MALLON
Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Market-wide Half Hourly Settlement (MHHS) removes certain Data Items (e.g. Profile Class, Measurement Class, Standard Settlement Configuration, Time Pattern Regime etc.) that are important to wider processes and products offered to Consumers. This proposal is seeking a temporary mechanism for electricity Market Participants to look up the previous entries for these legacy Data Items held before MHHS Migration begins.

2 CHANGE PLAN UPDATE

The first version of this Proposal Plan presented to the Change Panel only detailed solution development and information request, so the Code Manager could establish if there was a wider use case for this proposed API outside of the Proposer.

The information request was conducted between 16 and 30 January 2026, with 5 responses received. These responses have not been published as the Code Manager is treating all responses as confidential. They will be provided to the Change Panel as the responsible committee to form part of the decision making process.

The Code Manager is requesting an extension to this plan while we progress with Service Provider impact assessment to establish the costs and timescales required for the build and maintenance of this temporary API. This will be followed by a period of business case assessment to conclude if there is a case for change for this as a temporary solution.

Milestone	Activity	From	To	From	To
Definition		**12 Jan 26**	**31 Mar 26**	**12 Jan 26**	**15 May 26**
	Solution Development	January	March	Completed	Completed
	Information Request	January	February	Completed	Completed
	Service Provider Impact Assessment	n/a	n/a	March	April
	Business Case Assessment	n/a	n/a	May	May

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for I0290; and
- **APPROVE** the extension to plan for I0290.