RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

R0290 LEGACY DATA ITEM API SERVICE

DOCUMENT VERSION	V2.0
PROPOSED IMPLEMENTATION DATE	26 June 2026
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Low	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Energy Suppliers, MOAs, Data Services, TPIs		

LEAD ANALYST (SOLUTION LEAD)	**SUBJECT MATTER EXPERT**
CAROLINE FREIMULLER	**LORNA MALLON**
Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Market-wide Half Hourly Settlement (MHHS) removes certain Data Items (e.g. Profile Class, Measurement Class, Standard Settlement Configuration, Time Pattern Regime etc.) that are important to wider processes and products offered to Consumers. This proposal is seeking a temporary mechanism for electricity Market Participants to look up the previous entries for these legacy Data Items held before MHHS Migration begins.

2 CHANGE PLAN UPDATE

In March 2026, the Change Panel approved an Update to Plan via ex-committee vote which provided up until 15 May 2026 to complete Service Provider impact assessment and business case assessment.

These activities have now been completed, and the Code Manager can provide the rest of the Proposal Plan.

The plan has been revised as it has been determined that this Change Proposal needs to be presented to Change Panel no later than 02 June 2026 for final vote as the proposed implementation is June 2026 release. Any later than this would negatively impact the business case, as the solution would be in place for less than one year.

In order for this to happen, the consultation can be opened no later than 30 April 2026.

Milestone	Activity	From	To		
Definition		**12 Jan 26**	**15 May 26**	**12 Jan 26**	**29 Apr 26**
	Solution Development	Completed	Completed	Completed	Completed
	Information Request	Completed	Completed	Completed	Completed
	Service Provider Impact Assessment	March	April	Completed	Completed
	Business Case Assessment	May	May	Completed	Completed
Change Proposal		**n/a**	**n/a**	**30 Apr 26**	**01 Jun 26**
	Consultation	n/a	n/a	April	May
	Final Determination	n/a	n/a	June	June
Voting		**n/a**	**n/a**	**02 Jun 26**	**02 Jun 26**
	Appeal Window	n/a	n/a	03 Jun 26	17 Jun 26

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the update to plan for R0290; and
- **APPROVE** the update to plan for R0290.