RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0292 – OBLIGATE ENERGY SUPPLIERS TO PROVIDE PHOTO EVIDENCE OF THEFT IN CONVEYANCE TO NETWORK PARTIES

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Standard	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Energy Suppliers, DNOs, GTs		

LEAD ANALYST (SOLUTION LEAD)	SUBJECT MATTER EXPERT
CAROLINE FREIMULLER	GLENN SHEERN
Click to send an email	Click to send an email

1 CHANGE OVERVIEW

This Issue seeks to introduce an additional clause for Suppliers that have attended Sites with suspected or actual Energy Theft in Conveyance to share and store evidence of the tampering to be made available to Network Parties upon request.

2 RESPONSIBLE COMMITTEE DECISION

On **21 July 2026,** the REC Change Panel voted, in line with the Code Manager recommendation to **APPROVE** the extension to plan for I0292.

3 CHANGE PLAN UPDATE

On 03 March 2026, the Change Panel approved a Proposal Plan for I0292 Obligate Energy Suppliers to provide photo evidence of Theft in Conveyance to Network Parties which included only solution development and an information request. This was to allow the Code Manager to work with the Proposer and wider industry to determine the scope of the Issue.

The information request ran from 13 March to 07 April 2026. The responses been published on the Change Proposal page of the REC portal here.

This has determined while it is unusual for Energy Suppliers to attend Site visits for Theft in Conveyance, it is not an impossibility. Network Parties have confirmed they would find any photographs taken on visits that discovered Theft in Conveyance useful.

The Code Manager is returning with the rest of the Proposal Plan for Change Panel to review.

Milestone	Activity	From	To	From	To
Definition		**03 Feb-26**	**15 May-26**	**03 Feb-26**	**25 Sep-26**
	Solution Analysis	February	March	Completed	Completed
	Solution Development	March	March	Completed	Completed
	Legal Review	March	April	Completed	Completed
	Information Request	March	April	Completed	Completed
	Information Request Review	April	May	Completed	Completed
	Party Impact Assessment	n/a	n/a	July	August
	Business Case Assessment	n/a	n/a	August	September
	Solution Refinement	n/a	n/a	August	September
Change Proposal		**n/a**	**n/a**	**26 Sep-26**	**30 Nov-26**
	Consultation	n/a	n/a	September	October
	Solution Refinement	n/a	n/a	October	November
	Final Determination	n/a	n/a	November	November
Voting		**n/a**	**n/a**	**01 Dec-26**	**01 Dec-26**
	Appeal Window	n/a	n/a	02 Dec-26	16 Dec-26