RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

01	Proposal Plan
02	Impact Assessment
03	Consultation
04	Final Recommendation

UPDATE TO PLAN

I0302 – PROVISION OF DATA TO THE GES PROVIDER

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBC
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Technical Expert Panel	CHANGE PATH	Self-Governance
PRIORITY STATUS	Medium	URGENCY	Standard
IMPACTED STAKEHOLDERS	Gas Enquiry Service, Gas Retail Data Service, Central Data Service Provider		

LEAD ANALYST (SOLUTION LEAD)	TECHNICAL LEAD	ASSURANCE LEAD	SUBJECT MATTER EXPERT
BELA ASHWORTH	ELLA MCGUIRE	ANTON MODEN	GLENN SHEERN
Click to send an email	Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

In December 2025, RECCo announced their plans to evolve the REC Enquiry Services with the aim to provide a more consistent experience for users across both gas and electricity. RECCo has now commenced work on developing this evolved service starting with the Gas Enquiry Service (GES), which will involve the migration of data from its legacy service.

Currently the Gas Retail Data Agent (GRDA) and the GES Provider is the same entity, and the REC acknowledges this through references to a “logical interface” of data transfer. If the GES Provider is not the same entity as the GRDA, a physical interface will need to be developed and referenced within the REC to enable gas data to be made available to the GES.

This Issue seeks to enable the migration of gas data from legacy services into a new physical interface to ensure the GRDA can continue to meet its obligations of providing data to the GES.

2 RESPONSIBLE COMMITTEE DECISION

On 26 August 2026, in line with the Code Manager's recommendation, the Technical Expert Panel approved this extension to plan.

3 CHANGE PLAN UPDATE

On 15 April 2026, the Technical Expert Panel approved to put this Issue on hold until at least October 2026. This was to allow RECCo to progress their Enquiry Services Evolution project, ensuring that dependencies and timescales for this Issue would align with the outcome of the project.

The Enquiry Services Evolution project is currently still in the discovery phase but will focus initially on the GES. I0302 can now be progressed to support the project in providing for a means of data transfer to the GES Provider. Solution development work has been carried out by RECCo's Enquiry Service Evolution project team, and this is reflected within the milestone table below.

In the next few months, closed Technical Change Workshops (TCW) will be held between RECCo, the new GES Provider and the GRDA, to fully understand the provision of data between the GRDA and the GES Provider.

The plan below only considers solution development and the closed TCWs but plans for the definition phase to end in February 2027. The Code Manager will engage with the Stakeholder Advisory Forum (SAF) and the Design Authority (DA) before February 2027 on a more detailed update to plan.

Milestone	Activity	From	To	From	To
Definition		**11 Dec-25**	**07 April-26**	**11 Dec-25**	**02 Feb-27**
	Solution Development	February	February	December	February
	Closed Technical Change Workshops	February	March	June	December

4 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the update to plan for I0302; and
- **APPROVE** the update to plan for I0302.