RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

I0312 – REVIEW OF EXPORT METERS WORKS ARRANGEMENTS

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	25 June 2027
IMPLEMENTATION APPROACH	Big Bang

RESPONSIBLE COMMITTEE	Metering Expert Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	High	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Energy Suppliers, Metering Equipment Managers, Safe Isolation Providers		

LEAD ANALYST (SOLUTION LEAD)	TECHNICAL LEAD	ASSURANCE LEAD	SUBJECT MATTER EXPERT
BELA ASHWORTH	ELLA MCGUIRE	KAT HIGBY	GLENN SHEERN
Click to send an email	Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

There is a lack of distinction within REC Schedule 14 – Metering Operations between activities for Import and Export Metering, and how to manage work arrangements where there is a shared Metering Asset between Import and Export Suppliers.

2 CODE MANAGER RECOMMENDATION

The Code Manager recommends that the REC Change Panel:

- **REVIEW** the extension to plan for R0312; and
- **APPROVE** the extension to plan for R0312.

RETAIL ENERGY CODE

3 CHANGE PLAN UPDATE

Milestone	Activity	From	To
Definition		**13 Feb-26**	**11 Nov-26**
	Code Manager Assessment	March '26	March '26
	Solution Analysis	March '26	April '26
	Solution Development	May '26	November '26
	I0312 Working Groups	April '26	October '26
	Solution Refinement	October '26	November '26
Change Proposal		**12 Nov-26**	**04 Apr-27**
	Party impact assessment	November '26	December '26
	Solution Refinement	December '26	February '27
	RECCo Minded to Position	February '27	February '27
	Stakeholder Advisory Forum Consultation on Minded-to Position	February '27	February '27
	Industry Consultation	February '27	March '27
	Final Determination by RECCo and Stakeholder Advisory Forum	March '27	March '27
Voting		**05 Apr-27**	**05 Apr-27**
	Appeal Window	06 April '27	21 April '27

This Proposal Plan was approved by the REC Change Panel on 21 April 2026, which only covered the solution analysis and solution development activities as the Code Manager planned to fully assess and scope the size of the issue being addressed under I0312. As part of solution development activities, a working group was stood up to review Schedule 14 in detail ahead of a Party impact assessment and progressing to a Change Proposal.

Working group sessions were held from May to September 2026, wherein working group members reviewed the arrangements codified in REC Schedule 14 – Metering Operations, with a view to amend the text and provide a clear approach on how meter works should be managed between Import and Export Suppliers where there is a single Import or Export meter in place.

The proposed solution is to introduce new requirements into REC Schedule 14 – Metering Operations and clarify meter work processes where there is an Associated Export Metering Point and there exists a bilateral agreement between an Export Supplier and the Appointed MOA. These requirements would only apply where the Export Supplier has entered into a bilateral agreement with the Appointed MOA for an MHHS Metering Point, on the basis that the MOA is already required to accept the appointment for the Associated Export Metering Point and maintain metering information as part of the MHHS design.

The above update to plan extends the Proposal Plan to include the Change Proposal and Voting phases. It takes into consideration mobilisation of the Stakeholder Advisory Forum (SAF) and RECCo as the licenced Code Manager.

A Party impact assessment will be issued on 12 November 2026 until 04 December 2026. The intention of the Party impact assessment is to validate the assumptions made by the I0312 Working Group and gather further industry input on the proposed solution and new requirements to be introduced under Schedule 14. Following the Party impact assessment, a final I0312 Working Group session will be held to review the responses from the Party impact assessment and potentially further refine the solution. The change will then be in a position for industry consultation.