RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0003 – MARKET-WIDE HALF-HOURLY SETTLEMENT IMPLEMENTATION

DOCUMENT VERSION	1.0
DATE ISSUED	03/09/2021
DOCUMENT APPROVAL STATUS	APPROVED BY REC CHANGE PANEL

RESPONSIBLE COMMITTEE	CHANGE PANEL

LEAD ANALYST
Jon Hawkins
jonathan.hawkins@gemserv.com

CHANGE OVERVIEW

The intention of this proposal is to add a paragraph to the REC which places an obligation on RECCo to identify, plan and deliver all necessary changes on a timescale that is consistent with the baselined MHHS implementation plan in line with section C12 of the BSC.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT ISSUED	09/09/2021	09/09/2021
CHANGE PANEL APPROVAL (EX-COMMITTEE)	13/09/2021	13/09/2021
CONSULTATION ISSUED	14/09/2021	20/09/2021
FINAL CHANGE REPORT ISSUED	24/09/2021	24/09/2021
RESPONSIBLE COMMITTEE DECISION	05/10/2021	05/10/2021
PUBLISH CHANGE DECISION	06/10/2021	06/10/2021
AUTHORITY DETERMINATION	06/10/2021	20/10/2021

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment and consultation of the Authority Led Change Proposal to enact the change set out the Authority's decision on Market-wide Half-Hourly Settlement: implementation arrangements[1].

1.2 OUT OF SCOPE

This plan does not consider any future changes required to introduce Market-wide Half-Hourly Settlement, or additional requirements not previously consulted on by the Authority.

2 PROJECT STRUCTURE AND ORGANISATION

2.1 POINTS OF CONTACT

LEAD ANALYST	Jon Hawkins	jonathan.hawkins@gemserv.com	020 7770 6830

2.2 REQUIRED ACTIVITIES

2.2.1 ANALYSIS

There is no additional analysis required. The change is fully formed and reflects the decision published by the Authority on its Consultation on Implementation and Governance Arrangements[2].

2.2.2 SOLUTION DEVELOPMENT

There is no solution development required. The change is fully formed and reflects the decision published by the Authority on their Consultation on Implementation and Governance Arrangements.

2.2.3 IMPACT ASSESSMENT

There is no additional impact assessment activity required. The change is fully formed and reflects the decision published by the Authority on their Consultation on Implementation and Governance Arrangements.

[1] Market-wide Half-hourly Settlement: Decision on implementation arrangements | Ofgem

[2] Market Wide Half Hourly Settlement (MHHS) – Consultation on Implementation and Governance Arrangements | Ofgem

2.2.4 PRELIMINARY ASSESSMENT

The Preliminary Change Report will be published on 9th September 2021 and will propose a short period of consultation.

2.2.5 FINAL ASSESSMENT

Following a reduced consultation period, time has been included in the plan for an expedited review of any consultation responses received for these to be addressed prior to publishing the Final Change Report for decision, in accordance with the timetable set by the Authority.

2.3 STAKEHOLDER ENGAGEMENT PLAN

2.3.1 CONSULTATION PLAN

While these proposals have already been consulted on by the Authority, the timetable allows for a short consultation period to allow any material representations to be made.

2.3.2 WIDER STAKEHOLDER ENGAGEMENT

There are no additional stakeholder engagement activities planned for this Change Proposal.

2.4 RAID

2.4.1 RISKS AND ISSUES

No risks or issues have been identified that may impact the progression of this Change Proposal Plan.

2.4.2 ASSUMPTIONS AND DEPENDENCIES

No.	DEPENDENCY	NOTES	STATUS
D1	The Authority will need to make a determination on whether to approve or reject this Change Proposal by 21st October 2021 if this is to be included in the standard REC release on 4th November 2021.	The Authority has requested that, if approved, this be included in the standard November 2021 release on 4th November 2021. There is a dependency that the Authority make their determination in time for this to be planned into this REC release. The Preliminary Change Report will detail this dependency and the next alternative implementation date if a decision is not made by this date.	Open

2.5 DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS

SUBMISSION DEADLINE	09/09/2021