This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0060 - ERDS SERVICE DEFINITION TIMEZONE CORRECTION

DOCUMENT VERSION	V1.0
DATE ISSUED	06/06/2024
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL
CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	28/06/2024

LEAD CHANGE ANALYST



Harriet Truss

Click to send an email

020 3934 8744

CHANGE OVERVIEW

This Change Proposal seeks to amend the Electricity Retail Data Service (ERDS) Service Definition to add in the Greenwich Mean Time (GMT) time zone to any time-based statements.

KEY MILESTONES

	FROM	TO
CHANGE REPORT AND CONSULTATION ISSUED	28/06/2024	28/06/2024
CONSULTATION	28/06/2024	19/07/2024
RESPONSIBLE COMMITTEE DECISION	28/08/2024	28/08/2024
APPEAL WINDOW CLOSURE	12/09/2024	12/09/2024

1 SCOPE

1.1 IN SCOPE

This document details the plan for preliminary assessment, industry consultation and final assessment for R0060 – ERDS Service Definition Timezone Correction.

1.2 OUT OF SCOPE

Solution development and impact assessment are out of scope of this Change Proposal Plan. The Change Proposal has been raised with a fully defined solution which has been verified by ERDS Providers through a REC Code Manager request for information.

The plan does not include a Party impact assessment, as this provides clarity for the ERDS provision only.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1 CROSS CODE ENGAGEMENT

The Code Manager will engage with the MPRS service provider and the Balancing and Settlement Code (BSC) stakeholders to help determine if there is a cross-code impact for the BSC. The Code Manager does not currently believe that R0060 and a BSC change would need to follow an aligned change plan, as R0060 is a legal text clarification change only.

The Code Manager also intends to continue engagement with the MPRS service provider where MHHS Programme change request may be raised.

2.2 CHANGE REPORT DEVELOPMENT AND CONSULTAITON

Following approval of this Change Proposal Plan, this change will go straight to preliminary assessment and development of the Change Report. As this Change Proposal has a fully defined solution and does not require impact assessment the Change Report will go straight to a standard industry consultation of 15 Working Days.

The Code Manager intends to keep the Technical Expert Panel, as the Responsible Committee, informed at key points in the progression of this change to support their decision making when the Change Report is presented for a decision following the consultation.

2.3 FINAL CHANGE REPORT

Time has been included in the plan to complete a final assessment, prior to publishing the Change Report for decision at the Technical Expert Panel meeting in August. The assessment will include reviewing consultation responses and assessing any impacts that may affect the Change Report and Code Manager's recommendation.

2.4 RAID

2.4.1 RISKS AND ISSUES

No risks or issues have been identified that will impact progression of this plan.

2.4.2 ASSUMPTIONS AND DEPENDENCIES

REF.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0060.CPP.A001	The changes that will be proposed in this plan will not impact existing system processing.		Validated through request for information.
R0060.CPP.A002	There is no dependency on the progression of an MHHS Programme CR.		Validated during initial assessment.

No dependencies have been identified that will impact progression of this plan.