This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0066 - INCLUSION OF SMRS DATA ITEMS IN EES (EXTENSION TO R0032)

DOCUMENT VERSION	1.0
DATE ISSUED	09/09/2022
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL

CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	04/11/2023

LEAD CHANGE ANALYST



Gemma Dixon

Click to send an email

020 20 3890 9062

CHANGE OVERVIEW

This Change Proposal seeks to display four new Balancing and Settlement Code (BSC) owned Data Items in the Electricity Enquiry Service (EES). These Data Items support the introduction of Registration Service Data Items that will be needed before Market-wide Half Hourly Settlement (MHHS) migration commences in October 2024.

This Change Proposal is an extension of requirements set out in R0032.

KEY MILESTONES

	FROM	TO
SOLUTION REFINEMENT	09/09/2022	23/09/2022
SERVICE PROVIDER IMPACT ASSESSMENT	23/09/2022	14/10/2022
PARTY IMPACT ASSESSMENT	23/09/2022	14/10/2022
PRELIMINARY CHANGE REPORT ISSUED	04/11/2022	04/11/2022
CONSULTATION	04/11/2022	25/11/2022
FINAL CHANGE REPORT ISSUED	09/12/2022	09/12/2022
RESPONSIBLE COMMITTEE DECISION	20/12/2022	20/12/2022
APPEAL WINDOW CLOSURE	06/01/2023	06/01/2023

1 SCOPE

1.1 IN SCOPE

This document details the plan for solution refinement, assessment, and the consultation for this Change Proposal.

1.2 OUT OF SCOPE

This plan does not consider any of the required activities by the Balancing and Settlement Code (BSC) covered through BSC CP1568 Inclusion of new LDSO-mastered SMRS data items or any subsequent data cleanse activity, which is part of the Market-wide Half Hourly Settlement (MHHS) Programme.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

BSC CP1568 has been raised to register four new Data Items in the Energy Market Architecture Repository (EMAR) Data Specification. This REC Change Proposal will make the necessary changes to required display these Data Items in EES.

Therefore, there will be a need for ongoing engagement through the development and progression of the REC Change Proposal.

The REC Change Lead will engage with the Elexon lead for BSC CP1568, to ensure activity remains aligned where possible.

2.1.2 SOLUTION DEVELOPMENT

The solution to this Change Proposal requires a short period of refinement prior to issuing for Impact Assessment.

2.1.3 IMPACT ASSESSMENT

Although impacts to REC Parties are expected to be minimal, a REC Party Impact Assessment has been included in the plan to validate impacts.

The Impact Assessment will be open to non-REC Parties to allow for any relevant responses from these parties to be considered.

As the Change Proposal seeks to introduce new Data Items into the EES a detailed Service Provider Impact Assessment is also required.

2.1.4 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTAITON

A Preliminary Assessment will be carried out following the Impact Assessment, which will consider Impact Assessment responses and the case for change, to develop the Code Manager's recommendation.

The plan proposes that following the publication of the Preliminary Change Report, this will go straight to Consultation, as this reflects the simplicity of the proposed solution.

2.1.5 FINAL CHANGE REPORT

A Final Assessment will be carried out to review consultation responses and assess impacts affecting the Final Change Report and Code Manager's recommendation, prior to publishing the Final Change Report for decision.

The BSC is the lead code and the decision for BSC CP1568 is expected in November following the Assessment Report being presented to Supplier Volume Allocation Group (SVG) for decision, based on the current proposed plan the REC decision is expected in December.

2.2 **RAID**

2.2.1 RISKS AND ISSUES

No risks or issues have been identified that would affect the progression of the Change Proposal.

2.2.2 ASSUMPTIONS AND DEPENDENCIES

No.	DEPENDENCY	NOTES	STATUS
D1	Approval of BSC CP1568	Decision by SVG expected November 2022	Open
D2	EES Service Provider can support implementation alongside R0032.		Open