RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0088 – MAKE SHIPPER NEXA VALUES AVAILABLE ON THE GES PORTAL

DOCUMENT VERSION	V1.0
DATE ISSUED	24/03/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL	CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	16/06/2023

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

This Change Proposal seeks to deliver the consequential REC changes for Uniform Network Code (UNC) Modification 0701 Aligning Capacity Booking under the UNC and arrangements set out in relevant NExAs. Modification (MOD) 0701 will ensure that the daily capacity allowed by the Network Exit Agreement (NExA) and that permitted by the UNC are aligned.

KEY MILESTONES

	FROM	TO
SERVICE PROVIDER IMPACT ASSESSMENT	24/03/2023	25/04/2023
PARTY IMPACT ASSESSMENT	05/05/2023	31/05/2023
PRELIMINARY CHANGE REPORT	16/06/2023	16/06/2023
CONSULTATION	30/06/2023	21/07/2023
FINAL CHANGE REPORT ISSUED	18/08/2023	18/08/2023
RESPONSIBLE COMMITTEE DECISION	30/08/2023	30/08/2023
APPEAL WINDOW CLOSURE	13/09/2023	13/09/2023

1 SCOPE

1.1 IN SCOPE

This Change Proposal only seeks to make legal text changes to the Gas Data Access Matrix (DAM) to support UNC MOD 0701 and the associated Xoserve Reference Number XRN 5186[1] to ensure NExA information is available within a UK-Link major release and subsequently the Gas Enquiry Service (GES) Portal.

1.2 OUT OF SCOPE

This Change Proposal does not incorporate any technical changes impacting REC central systems. Changes to the GES will be progressed under XRN 5186 as part of a DSC UK-Link major release.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

As this Change Proposal is a consequential change to a UNC MOD and XRN change, cross code engagement will be required to ensure the co-ordinated implementation.

2.1.2 IMPACT ASSESSMENT

The Code Manager will request a Service Provider Impact Assessment from the GES Provider. This will be issued 24 March 2023 for a period of 21 Working Days (WDs). Following this, Party Impact Assessments will be triggered on 5 May 2023 for a period of 15WDs. This will target Gas Suppliers, Gas Transporters and Gas Shippers to understand the impacts of the changes to the DAM.

2.1.3 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

There will be a standard consultation period of 15WD to be triggered on 30 June 2023, following approval of the Preliminary Change Report by the Technical Expert Panel.

2.1.4 FINAL CHANGE REPORT

Following the consultation period, time has been included within the plan for a review of any consultation responses received and for these to be addressed prior to publishing the Final Change Report for a decision by the Technical Expert Panel on 30 August 2023.

2.2 RAID

2.2.1 DEPENDENCIES

[1] XRN 5186

REF.	DEPENDENCY	NOTES	STATUS
R0088.CPP.D001	There is a dependency on XRN 5186.	This REC Change is dependent on Xoserve implementing the technical changes required to GES under XRN 5186 and ensuring the appropriate Parties have access to the new data item(s).	Open