RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0090 – ALIGNMENT OF DATA SPECIFICATION WITH PRE-REC RULES AND CONSEQUENTIAL IMPACTS ON R0011 LEGAL TEXT

DOCUMENT VERSION	V1.0
DATE ISSUED	10/02/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHINCAL EXPERT PANEL
CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	27/03/2023

LEAD CHANGE ANALYST



Gemma Dixon

Click to send an email

020 3890 9062

CHANGE OVERVIEW

This Change Proposal seeks to address inconsistencies in the REC Data Specification to reflect pre-REC Data Transfer Catalogue (DTC) standards. This will also address consequential updates applied to the R0011 legal text.

KEY MILESTONES

	FROM	TO
SOLUTION DEVELOPMENT	10/02/2023	23/02/2023
PARTY IMPACT ASSESSMENT	24/02/2023	17/03/2023
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	27/03/2023	27/03/2023
CONSULTATION	27/03/2023	11/04/2023
FINAL CHANGE REPORT ISSUED	19/04/2023	19/04/2023
RESPONSIBLE COMMITTEE DECISION	26/04/2023	26/04/2023
APPEAL WINDOW CLOSURE	26/04/2023	12/05/2023

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment and consultation of the changes required to the Data Specification and Standards Definition Changes for this Change Proposal.

1.2 OUT OF SCOPE

There are no further Data Specification or Data Specification Standards Definition changes other than those specified within this Change Proposal.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 ANALYSIS

There is no additional analysis required.

2.1.2 SOLUTION DEVELOPMENT

A solution has already been defined; however, a period of solution development has been included in the plan to finalise the legal text.

2.1.3 IMPACT ASSESSMENT

A number of REC Parties have been identified as impacted by a proposed revision to the Data Specification on Change Proposal R0011, therefore, an Impact Assessment is needed.

The Impact Assessment will be open to non-REC Parties to allow for any relevant responses from these parties to be considered.

2.1.4 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTAITON

To reflect the urgency of this Change Proposal, as set out in the Initial Assessment Report, the Preliminary Change Report will be issued for a 10 Working Day consultation 27 March 2023, without first being presented to the Technical Expert Panel (TEP) for review, however an update will be provided to the TEP at their meeting on the 22 February 2023.

2.1.5 WIDER STAKEHOLDER ENGAGEMENT

There are no additional stakeholder engagement activities planned for this Change Proposal.

2.1.6 FINAL CHANGE REPORT

A Final Assessment will be carried out to review Consultation responses and assess impacts to the Final Change Report and Code Manager's Recommendation prior to publishing the Final Change Report for a decision.

2.2 RAID

2.2.1 RISKS AND ISSUES

REF.	RISK	NOTES	MITIGATION
R0090.CPP.R001	Parties may have started development for R0011 ahead of this Change Proposal being raised.		Parties have been notified through the REC Communications, the Change Weekly Bulletin and through the REC Release Page of the REC Change Portal.
R0090.CPP.R002	Parties may not have started development for R0011 and may need to delay development or proceed at risk until the Data Specification is confirmed as part of this Change Proposal.		Confirm the elements of the R0011 solution which are not impacted by this Change Proposal, to allow impacted Parties to begin/continue development on the stable elements of the R0011 solution. This will be communicated through a range of communication channels.

2.2.2 ASSUMPTIONS AND DEPENDENCIES

REF.	DEPENDENCY	NOTES	STATUS
R0090.CPP.D001	The Change Panel will need to be confident with the timetable for progression in order for a decision to be reached on whether to approve this Change Proposal.		Open