RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

01	Initial Assessment Report
02	Preliminary Change Report
03	Final Change Report

CHANGE REPORT

R0093 - UPLIFT TO CSS MAXIMUM DEMAND VOLUMES DURING MHHS MIGRATION PERIOD

CHANGE REPORT	FINAL
DOCUMENT VERSION	3.0
ISSUED DATE	25/03/2024
DOCUMENT APPROVAL STATUS	POST-VOTE (Revised implementation date)

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL	CHANGE PATH	SELF-GOVERNANCE
PRIORITY STATUS	HIGH	URGENCY	STANDARD

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	17/11/2023

LEAD CHANGE ANALYST



Harriet Truss

Click to send an email

020 3934 8744

CHANGE OVERVIEW

This Change Proposal seeks to make the necessary updates to the REC, primarily to the Central Switching Service (CSS) Service Definition, to ensure that the CSS Provider is appropriately prepared for the increase in message volumes that will be created during the Market Wide Half-Hourly Settlement (MHHS) programme migration period.

TECHNICAL LEAD

Ranbir Singh

Click to send an email

07795 916347

	High Impact: CSS Provider
	Medium Impact: MHHS Programme CSS Users
	Low Impact: N/A

RETAIL ENERGY CODE

CODE MANAGER'S RECOMMENDATION

On 24 January 2024, the Technical Expert Panel voted to **APPROVE** R0093 for implementation on 23 February 2024.

On 08 February 2024, the Authority received an appeal from the DCC in relation to the Technical Expert Panel's decision to approve this Change Proposal.

On 21 March 2024, the Authority rejected this appeal. R0093 will be implemented on 28 March 2024 as this is the next REC release following the decision from the Authority.

CONTENTS

BACKGROUND		
1.	Summary	**3**
2.	Problem Statement	**4**
3.	User Stories	**4**
PROPOSAL		
4.	Summary of Analysis Undertaken	**5**
5.	Proposed Solution	**5**
6.	Draft Legal Text	**5**
7.	Summary of Impact Assessment Activity	**6**
8.	Delivery Against Change Proposal Plan	**7**
9.	Key Risks, Assumptions, Issues and Dependencies	**8**
10.	Proposed Implementation Date and Approach	**10**
11.	Summary of Consultation Responses	**11**
12.	Summary of Amendments Made Following Consultation	**12**
13.	Business Case Assessment	**12**
14.	Case for Change	**14**
15.	Code Manager's Recommendation	**15**
16.	Responsible Committee Decision	**15**
17.	Appendix	**15**
18.	Glossary	**16**

RETAIL ENERGY CODE

BACKGROUND

1 SUMMARY

The Market Wide Half-Hourly Settlement (MHHS) programme is responsible for the detailed design and implementation of the MHHS Target Operating Model (MHHS TOM). The detailed design is now complete, and the programme participants have started to design, build and test the changes required to their systems and processes in order to implement MHHS. Once this is complete, and MHHS goes live, Electricity Suppliers will be required to migrate all electricity Metering Points to MHHS over a 12-to-18-month period (in accordance with the MHHS programme plan).

The migration design process, which is in the final stages of definition, will involve the appointment of MHHS supplier agents - Metering Equipment Managers (MEMs), Data Services and Smart Meter Data Retriever (SMDRs) – and the de-appointment of legacy Supplier Agents – existing MEMs, Data Collectors and Data Aggregators. This may occur as part of a Switch, or as a separate planned migration activity by the Supplier.

The MHHS programme have also determined that the migration design will allow for 'reverse migration' to occur on a Switch, where a Meter Point Administration Number (MPAN) will be able to revert to legacy settlement arrangements if switching to a Supplier who is not yet qualified for MHHS.

All central systems, including the Central Switching Service (CSS), will need to manage an increased volume of messages during this period, to accommodate the migration of approximately 31 million MPANs (in addition to business as usual (BAU) requirements).

The CSS is currently required to be capable of processing, as a minimum, the following volume of Switch Requests and changes to Supplier Agents:

- average daily volume of 42,300;
- peak daily volume of 281,600;
- average hourly volume of 3,500;
- peak hourly volume of 25,300; and
- annual volume of 15,450,000.

The expected volume of messages during the MHHS Migration Period is anticipated to exceed these volumes significantly. It is important that the CSS Provider is capable of managing any additional volumes required during this period, to ensure there is no detrimental impact on the MHHS migration process or switching arrangements.

Analysis and solution development activities has been progressed at the same time as the initial assessment. This included discussions with the MHHS programme on migration volumes and as further clarity is provided this will be considered during development of the solution.

2 PROBLEM STATEMENT

As part of the MHHS programme, it is necessary to migrate approximately 31 million MPANs from the existing settlement arrangements to those under the MHHS TOM. This will create a significantly increased volume of messages, whether for Switches or changes to Supplier Agents, for the CSS during the MHHS Migration Period. The CSS Service Definition does not currently require the CSS Provider to be capable of processing these additional volumes.

3 USER STORIES

REF.	USER STORIES
CONSUMER USER STORIES	
C1	As an Electricity Consumer, I want the migration of my MPAN to the new HH Settlement arrangements to be as smooth as possible, so that the service I receive from my Electricity Supplier or its appointed agents is not interrupted,
C2	As an Electricity Consumer, I want my ability to switch to be impacted as little as possible by MHHS migration activities.
MARKET PARTICIPANT USER STORIES	
M1	As the CSS Provider, I want to be prepared for the increased volumes expected during the MHHS Migration Period,
M2	As an Electricity Supplier, I want the MPANs I select to the new HH Settlement arrangements to complete their migration without undue delay, so that the service I provide to Consumers is impacted as little as possible and so that I can meet my migration obligations,
M3	As a MEM, as part of migration I want my new appointment and my legacy de-appointment to occur within the planned timescales so that the services I provide are impacted as little as possible,
M4	As a Data Service, as part of migration, I want my new appointment to occur within the planned timescales so that the services I provide can commence in a timely manner,
M5	As a Data Collector, I want my legacy de-appointment to occur within the planned timescales so that I have a clear understanding and smooth ending to the service I provide,
M6	As the Electricity Retail Data Service (ERDS) Provider, I want the CSS to be able to manage the volume of messages being sent so that I can provide the service I am required to during the MHHS Migration Period.

4 SUMMARY OF ANALYSIS UNDERTAKEN

The solution was not fully defined when this Change Proposal was raised. The Code Manager worked with the CSS Provider, the provider of the Metering Point Registration System (MPRS) within ERDS, RECCo and MHHS stakeholders (in the early stages of solution development) to understand the high-level impacts to CSS message volumes resulting from MHHS migration and the solution approach has been adjusted throughout the impact assessment period as a result of detailed discussions with the CSS Provider at each stage.

At the time it was not possible to specify, as part of R0093, exactly what the message volumes would be, including any peaks, troughs, or variations as a result of actual migration activity. These thresholds and variances are being governed by the MHHS programme, who will be responsible for communicating them.

Analysis has been completed and work was progressed by the MHHS Migration workstream in the MHHS Programme. This resulted in 'Migration Thresholds Document' being developed and approved by the Testing and Migration Working Group.

5 PROPOSED SOLUTION

The proposed solution is that a new obligation is introduced within the CSS Service Definition, under paragraph 7.3 and a new paragraph 7.11. This will stipulate that the CSS Provider shall be capable of processing, within existing service levels, the volume of messages associated with changes to electricity Supplier Agents and Smart Meter Data Retrievers, in accordance with the maximum daily migration volumes published in the MHHS Migration Plan.

Furthermore, it is outlined that failure to achieve the required service levels shall be considered as a failed Performance Level in accordance with Annex A of the Performance Assurance Schedules.

Finally, the solution also highlights that the CSS Provider shall have sole responsibility for:

- ensuring active engagement with the MHHS programme;
- identifying any changes to the daily migration volumes; and,
- actioning any necessary steps to manage and support volumes accordingly.

The solution ensures that the CSS Provider has clear requirements, roles and responsibilities during the MHHS Migration Period, to eliminate any ambiguity with regards to expectations.

Further details for the proposed solution can be found in the Solution Development Report here.

6 DRAFT LEGAL TEXT

The legal text changes to deliver the proposed solution to R0093 can be found here.

The legal text change to the CSS Service Definition is to:

- capture the new obligation in section 7 'Maximum Demand Volumes'.

Four new definitions will be added to Schedule 1 - Interpretations and Definitions:

- MHHS Migration End Date
- MHHS Migration Period
- MHHS Migration Plan
- MHHS Migration Start Date

These definitions have been developed in collaboration with the REC MHHS drafting team to ensure alignment with the MHHS Design and associated REC legal text changes.

The legal text within the CSS Service Definition also refers to the Smart Meter Data Retriever (SMDR). This is an industry role that is being introduced under two approved industry changes to support the MHHS Design:

- R0044 - MHHS Programme Changes required to Central Switching Service
- Smart Energy Code (SEC) Modification Proposal 162 (MP162) 'SEC changes required to deliver MHHS'

The new definition under the REC, approved under R0044, points to the SEC definition which will be implemented under SEC MP162 in the June 2024 release. This change R0093, therefore has included the definition approved under for SEC MP162 in Schedule 1. This will then be updated via a housekeeping change once the definition is live in the SEC. R0044 will not be implemented until the MHHS Code drafting goes live, which is currently targeting March 2025.

7 SUMMARY OF IMPACT ASSESSMENT ACTIVITY

7.1 SERVICE PROVIDER IMPACT ASSESSMENTS

Throughout the impact assessment period the Code Manager and RECCo MHHS stakeholders engaged with the REC Service Providers. Solution refinement workshops and additional meetings supported the completion of the impact assessments.

A 15 Working Day (WD) Service Provider preliminary impact assessment (PIA) was requested from the CSS Provider and ERDS Providers on 04 and 06 April 2023, respectively.

Following a period of further solution development in collaboration with the CSS Provider, a 25 WD detailed impact assessment (DIA) was then requested from the CSS Provider on 04 September 2023.

A summary of the responses received can be found in the table below:

ERDS PROVIDER (PIA ONLY)	• Provided understanding on how CSS message volumes would be impacted as a result of MHHS migration processes from the ERDS perspective, in particular the timing and volume need to be taken into consideration.

	• For the successful processing of messages within the ERDS, there is an assumption that CSS will be able to process the volumes of messages required. • Confirmed that there are no software impacts for ERDS as a result of this change. • Supportive due to the assurance to ERDAs that there is no degradation of industry processes/updates • As this change does not include ERDS in its scope there are no ERDS costs. It was noted in the responses however that there will be associated MHHS cost impacts for ERDS Providers.
CSS PROVIDER	• At PIA, required that better understanding of volumes, peaks and troughs was needed to be able to fully assess impacts. • At DIA, confirmed that delivery of a plan to the Code Manager would not be required to ensure volumes would be managed and service levels maintained. • Agreed that engagement with the programme was necessary to understand the impact of MHHS migration on message volumes. • Costs were submitted to support the engagement and planning for the additional message volumes resulting from MHHS migration

The CSS Provider's DIA response included an assessment of how they will engage with the MHHS Programme and input into the MHHS Migration Plan going forward. However, this engagement activity did not align to the MHHS Migration workstream activities, whereby the MHHS 'Migration Thresholds Document' consultation phase concluded on the 11 October 2023. For this reason, the FTE and costs provided in the DIA for engagement and planning activities with the MHHS Programme have not been accepted or taken forward by the Code Manager.

The MHHS 'Migration Thresholds Document' can be found on the MHHS programme's website, Migration Overview - MHHS Programme.

Although, a plan has been removed from the solution itself, the Code Manager and RECCo will continue to work with CSS Provider during MHHS implementation to enable successful maintenance of service levels throughout migration.

8 DELIVERY AGAINST CHANGE PROPOSAL PLAN

To date all activity has been completed within the planned timescales, which were adapted to accommodate additional time required by the CSS Provider and respond to concerns and queries.

The Change Proposal Plan can be found here.

9 KEY RISKS, ASSUMPTIONS, ISSUES AND DEPENDENCIES

9.1 RISKS AND ISSUES

No.	RISK	NOTES	MITIGATION
R0093.CR.R001	Potential risk of companies migrating MPANs to a new MHHS specific MPID, as part of an inter-company group Switch. This may increase volumes of Switches and lead to increased risk around gate closure		Closed – volumes to be managed through Change of Agent (CoA) processes

No issues have been identified.

9.2 ASSUMPTIONS AND DEPENDENCIES

No.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0093.CPP.A001	This change impacts CSS only and does not consider the impacts to other REC services, such as Electricity Enquiry Service (EES) and ERDS, impacted by MHHS migration		Closed - Validated during initial assessment
R0093.CR.A002	ERDS impacts and costs are out of scope of R0093	The Code Manager recognises that the MHHS Migration will result in associated costs to the ERDS Providers. These are being managed under MHHS Programme delivery for DNOs	Closed - Validated during solution development

No.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0093.CR.A003	SIT Non-Functional Requirements (NFR) testing may be required, by the MHHS Programme, to prove the ability to manage additional volumes of messages	This will be managed under the CSS Provider's operational activity	Closed - Validated during impact assessment
R0093.CR.A004	Using CoA messages (CSS00200) for migrating MPANs to MHHS has a lower complexity and risk than switching messages, as they will not impact gate closure processes	Volumes to be managed through CoA processes	Closed - Validated during impact assessment
R0093.CR.A005	Any CSS costs associated with the MHHS Migration Period will be addressed through the CSS Provider operational budget. There are no in-year costs incurred by the CSS Provider that need to be covered by R0093		Closed - Validated as part of the closure of the impact assessment period
R0093.CR.A006	The CSS Provider is and will continue to engage with the MHHS Programme		Closed - Validated during impact assessment
R0093.CR.A007	The CSS Provider will ensure that MHHS migration impacts to existing service levels are understood and volumes can be reported on		Closed - Validated during impact assessment

No.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0093.CR.A008	Any change to the 'Maximum Demand Volumes', captured in paragraph 7.3 of the CSS Service Definition, as a result of R0092 will not impact the obligation to be introduced by R0093	The solution for R0092 may, however, change the baseline of volumes upon which migration volumes would be added	Closed

No.	DEPENDENCY	NOTES	STATUS
R0093.CPP.D001	The MHHS Programme may require CSS to participate in the programme's systems integration testing (SIT)	The scope for Non-Functional Requirements (NFR) testing for MHHS Programme SIT is not currently available	Closed – the proposed solution approach means this dependency no longer applies to R0093. The CSS Provider will consider this as part of the operational requirements following implementation

10 PROPOSED IMPLEMENTATION DATE AND APPROACH

PROPOSED IMPLEMENTATION DATE	23/02/2024

PROPOSED IMPLEMENTATION APPROACH	BIG BANG

It is appropriate to ensure the legal text is implemented in time for the new REC financial year (FY) so that the requirement for any operational budget for FY2023/24 by the CSS Provider is provided for within the RECCo budget. The proposed solution requires implementation of legal text only and no implementation lead time over and above the Code Manager's standard release activity is required.

The Code Manager therefore proposes that the implementation date for R0093 is in the next available REC release following the Responsible Committee decision. This is targeted for the Technical Expert Panel meeting on 24 January 2024.

11 SUMMARY OF CONSULTATION RESPONSES

A consultation was circulated on 01 December 2023 to obtain views on the Preliminary Change Report Link. In total four responses were received from Suppliers, one Distribution Network Operators (DNO) and the CSS Provider. The responses have been consolidated and comments provided by the Code Manager. This can be found here.

The key themes from these responses have been summarised and set out below.

11.1 SUMMARY OF RESPONSES

11.1.1 PROPOSED SOLUTION AND LEGAL TEXT

Responses from the Suppliers and DNO support that the proposed solution resolves the problem statement and that the legal text is appropriate.

The CSS Provider does not support the proposed solution and legal text due to the uncertainty of the maximum MHHS migration volumes and the significant impact to its ability to meet existing SLAs. The Code Manager notes that the MHHS Programme's Migration Thresholds document was approved on 20 November 2023. As captured in the assumptions in Section 9 above under A006 and A007, the expectation is on the CSS Provider to engage with the programme, understand the impact of migration volumes and ensure the service can support these. This is similar to all other market participants and service providers.

The CSS Provider also raised concerns regarding the changes to the current targets and SLAs under Change Proposal R0092. Assumption A008, above, was included in the Preliminary Change Report to make clear that any changes made to the baseline under R0092 will not affect the requirement for the additional volumes for MHHS migration to be managed.

11.1.2 IMPLEMENTATION APPROACH AND DATE

Responses from the Suppliers and DNO support the implementation date and approach.

The CSS Provider response was not supportive due to the potential level of system impacts. The Code Manager notes that the DCC is required, in accordance with its licence, to take all reasonable steps to meeting key programme milestones associated with a Significant Code Review. The implementation of R0093 incentivises and enables the required readiness by the CSS Provider to meet the programme milestones. The CSS Provider did not take the opportunity provided during the impact assessment period to consider the changes required and impact to SLAs, based on estimated volumes. The Code Manager now expects the CSS Provider to raise any required change activity directly with RECCo under operational planning and budget submissions.

11.1.3 CHANGE PATH

Responses from the Suppliers and DNO support that R0093 should be subject to Self-Governance approval by the REC Technical Expert Panel, however one response noted the need for the committee members to be adequately informed regarding MHHS.

The CSS Provider disagrees, stating that it should be an Authority led change. The Code Manager has provided comments to explain why this Change Proposal does not meet the requirements for an Authority led change.

11.1.4 BUSINESS CASE, CASE FOR CHANGE AND CODE MANAGER'S RECOMMENDATION

Responses from the Suppliers and DNO supported the Code Manager's recommendation based on the Business Case Assessment and Case for Change.

The CSS Provider response was not in support, suggesting that the Change Proposal should be paused to enable further refinement of the solution and the conclusion of R0092 before progressing. However, as noted previously, assumption A008 was included in the Preliminary Change Report to make clear that any changes made to the baseline under R0092 will not affect the requirement for the additional volumes for MHHS migration to be managed. Therefore, the Code Manager does not consider there to be a dependency on R0092 to clearly define the requirement for R0093 which concern additional volumes for migration only.

12 SUMMARY OF AMENDMENTS MADE FOLLOWING CONSULTATION

No changes have been made to the solution documentation following consultation. The Code Manager believes that presentation of the proposed solution and the associated risks, assumptions and dependencies is complete and clear. The points raised by the CSS Provider are in disagreement but not through lack of information provided in the documentation.

One small addition has been made to the report:

DOCUMENT	SECTION	AMENDMENT	REASON
Change Report	7 – Summary of IA Activity	Addition of 'Migration Thresholds Document' approval date	Greater clarity on the information available

13 BUSINESS CASE ASSESSMENT

13.1 COSTS

There are no costs associated with the implementation of this change.

Any operational costs for the CSS Provider will be submitted by them under the annual budget processes in accordance with Clause 9 of the REC Main Body, or as otherwise agreed with RECCo.

13.2 BENEFITS

The benefits for this change are linked to the successful migration of MPANs to the MHHS TOM and the maintenance of business-as-usual Switching activity.

The Code Manager has not identified any benefits that are quantifiable that will be specifically delivered through R0093, but the change would bring about the following intangible benefits:

INTANGIBLE BENEFITS	BENEFITS DESCRIPTION
MHHS MIGRATION	That the CSS Provider can maintain service levels throughout the MHHS migration period is essential to the successful migration of MPANs to the new arrangements. A specific obligation for the CSS Provider within the REC will provide confidence and a clear expectation for REC Parties, the MHHS programme, RECCo and the CSS Provider themselves.
SWITCHING	That the CSS Provider can maintain service levels throughout the MHHS migration period is essential to ensure business-as-usual Switching by Consumers is not detrimentally impacted because of the migration of MPANs to the new arrangements. A specific obligation for the CSS Provider within the REC will provide confidence and a clear expectation for REC Parties and RECCo that Consumer interests are protected throughout the MHHS Migration Period.
SMART METER COMMUNICATIONS LICENCE COMPLIANCE	Supports the CSS Provider in meeting licence obligation 21, in their cooperation in and facilitation of the successful implementation of MHHS.

13.3 COST BENEFIT ANALYSIS SUMMARY

R0093 will provide confidence and a clear expectation that the CSS Provider will maintain Switching service levels throughout the MHHS migration period. The CSS Provider will be expected to deliver this as part of their operational activity through existing and any future engagement with the MHHS programme as a central services participant of the programme. There are no implementation costs associated with this change. Operational costs have not currently been determined by the CSS Provider and will be submitted through the RECCo operational budget process.

RELEVANT REC OBJECTIVES

The Code Manager has also considered R0093 against the REC Objectives. This is summarised below:

Objective	Impact Type	Description and Justification
To ensure the REC operates and evolves in a manner that facilitates the achievement of its mission statement	Positive	This change proposal is to ensure the CSS Provider is prepared for migrating required MPANs from the existing settlement arrangements to those under the MHHS TOM. R0093 is an enabler to ensure the successful implementation of MHHS which sets up the Retail Energy market to operate more efficiently and effectively, whilst providing more opportunity or innovation and ultimately leading to positive customer outcomes.
To ensure customers interests and data is protected in the operation of the REC	Positive	R0093 ensures that the additional CSS message volumes that will result from the MHHS Migration can be managed without a degradation in performance of the switching service. It is critical to have a planned approach for the maintenance of the switching service during migration, to ensure customer switches are not detrimentally affected, and R0093 will enable the CSS Provider to maintain its performance levels.
To drive continuous improvements and efficiencies in the operation of the REC and the central systems and communication infrastructures it governs	Positive	R0093 supports the future development of REC operations and systems through ensuring the successful implementation of MHHS and the opportunities it proves to the Retail Market and Consumers.

14 CASE FOR CHANGE

The Code Manager considers that there is a case for change to implement this Change Proposal, on the basis that:

- the proposed solution is fully formed and appropriately resolves the problem statement;

- the proposed solution in obligating the CSS Provider to maintain service levels throughout the MHHS Migration Period, during which there will be increased message volumes, will provide confidence and a clear expectation that both business-as-usual Switching and MHHS migration activity can be processed successfully;
- the proposed solution protects Consumer interests by maintaining the operation of the retail energy market throughout the MHHS Migration Period; and
- a positive business case can be made, as set out in section 11 of this report.

15 CODE MANAGER'S RECOMMENDATION

Based on the assessment in section 11 and 12 of this report, the Code Manager considers a positive business case can be made for implementing this solution. The Code Manager therefore recommends that the Technical Expert Panel:

- **APPROVE** the proposed change solution;
- **APPROVE** the proposed implementation approach; and
- **APPROVE** the proposed implementation date of 23 February 2024.

16 RESPONSIBLE COMMITTEE DECISION

This report was considered ex-committee by the Technical Expert Panel and the decision confirmed on 24 January 2024.

The Technical Expert Panel voted to:

- **APPROVE** the proposed change solution;
- **APPROVE** the proposed implementation approach; and
- **APPROVE** the proposed implementation date of 23 February 2024.

17 APPENDIX

CHANGE PROPOSAL	Link
LEGAL DRAFTING	Link
SOLUTION DEVELOPMENT REPORT	Link
CONSOLIDATED CONSULTATION RESPONSES AND CODE MANAGER'S COMMENTS	Link

RELATED CHANGES	R0092 - DCC Service Level Agreements for the Switching Incentive Regime R0044 - MHHS Programme Changes required to Central Switching Service Smart Energy Code (SEC) Modification Proposal 162 (MP162) 'SEC changes required to deliver MHHS'
OTHER LINKS	Migration Overview - MHHS Programme for the Migration Thresholds document

18 GLOSSARY

This glossary details two different sets of terms:

- The first table includes terms and definitions from the REC
- The second table includes terms and definitions from the MHHS Programme which are taken from the MHHS Glossary on the Programme Collaboration Base

Further terms relating to MHHS can be found within MHHS Programme Glossary - Link

REC TERM	DEFINITION
Central Switching Service (CSS)	means the Systems and processes provided or procured by the Switching Operator for the purpose of providing the Address Management Service and the Registration Service.
CSS Provider	means the DCC when performing functions under or in relation to this Code (but always excluding its functions under the Smart Energy Code and its roles as CSS Systems Integrator, SI Provider and Switching Operator), including in respect of the Central Switching Service and including in effecting the design, build and testing of any System that will allow it to perform functions under this Code after the CSS Go-Live Date. This role is the CSS Procurer and Manager function as described in the E2E Data Migration Plan, E2E Integration Plan, E2E Post Implementation Plan, E2E Testing Plan, E2E Transition Plan: Implementation Approach and E2E Transition Plan: In-Flight Switches Approach.
Data Specification	means the document of that name forming part of the Technical Specification.
Distribution Network Operator (DNO)	means a person holding an Electricity Distribution Licence.

REC TERM	DEFINITION
Electricity Supplier	Means a person holding an Electricity Supply Licence.
Electricity Retail Data Agent (ERDA)	Means a provider of a DNO's Electricity Retail Data Service.
Electricity Retail Data Service (ERDS)	Means the electricity registration services provided under this Code to support the provision of electricity retail data to the CSS and other services.
Market-wide Half Hourly Settlement (MHHS)	Market Wide Half-Hourly Settlement will utilise the ability of smart meters to record a customer's usage during each half hour period to move domestic and small non-domestic customers to half-hourly settlement. Medium and larger non-domestic consumers have been settled half-hourly since BSC modification P272.
Metering Point Registration System (MPRS)	Means the System used or procured by each DNO in order to provide the Electricity Retail Data Service in accordance with the REC and / or the Supplier Meter Registration Service in accordance with the BSC.
MHHS Migration Period	New term to be implemented under R0093: means the period between the MHHS Migration Start Date and the MHHS Migration End Date
MHHS Migration Plan	New term to be implemented under R0093: means the plan as defined in the Balancing and Settlement Code and any associated documentation to include the migration volumes set by the MHHS Programme.
Smart Meter Data Retriever (SMDR)	Means the new industry role that is being introduced into the REC through R0044. The role is known in the Smart Energy Code and MHHS programme as Meter Data Retriever.
Smart Meter Data Service Provider (SMDSP)	Means the DCC in its role as provider of the Smart Meter Data Service.
Supplier Agent	Means a Data Aggregator, a Data Collector or a Metering Equipment Manager.
Switch Request	Means a request from a Gaining Supplier to initiate a Switch.

REC TERM	DEFINITION
Switching Operator	Means the DCC in performing the role of managing the co-ordination of the CSS Provider and the other Switching Data Service Providers, including the mechanisms for Users to report incidents and access service management support, from the CSS Go-Live Date.

MHHS TERM	DEFINITION
Data Service	Generic and collective reference for the MHHS Target Operating Model services relating to data service provision - includes the Smart Data Service, Advanced Data Service and Unmetered Data Service.
Market-wide Half Hourly Settlement (MHHS)	Market Wide Half-Hourly Settlement will utilise the ability of smart meters to record a customer's usage during each half hour period to move domestic and small non-domestic customers to half-hourly settlement. Medium and larger non-domestic consumers have been settled half-hourly since BSC modification P272.
MHHS Migration	Moving the servicing of MPANs from the current Market Roles to servicing them under the TOM Services (CCDG Definition, captured in the Migration Working Group Terms of Reference).
MHHS Migration Period	Migration Period The period denoted by the Programme as occurring between the M11 and M15 milestones.
MHHS Milestone M8 'Code changes delivered'	This is the milestone at which the consequential changes, required to the industry codes to enact the MHHS Design, will be implemented. The date will be determined and governed by the MHHS programme.
MHHS programme	The MHHS programme is the mechanism under which the governance and implementation of changes to the market arrangements are being managed.
MHHS supplier agents	Supplier agents that can carry out certain functions related to settlement on behalf of suppliers, including data collection, data aggregation and meter operation.
MHHS Target Operating Model (TOM)	The Target Operating Model is the settlement arrangements designed by the Design Working Group (DWG), and further developed by the Code Change and Development Group (CCDG) and the Architecture Working Group (AWG) that will facilitate Market-wide Half Hourly Settlement.