RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN

R0094 – CLARIFY OBLIGATIONS ON GAS METER EXCHANGES THAT OCCUR CLOSE TO SWITCH

DOCUMENT VERSION	V1.0
DATE ISSUED	01/03/2024
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	METERING EXPERT PANEL

CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	26/04/2024

LEAD CHANGE ANALYST



Lydia Bentley

Click to send an email

020 3922 0748

1 CHANGE OVERVIEW

When a Meter Equipment Manager (MEM) carries out work on the Gas meter concurrently with a switch, the MEM may be de-appointed before it sends updated meter information to the Central Data Service Provider (CDSP). This results in the gaining Registered Supplier not having accurate meter information, which can lead to a poor Consumer experience.

2 CHANGE PLAN UPDATE

Following the completion of the service provider impact assessment period, it has become apparent that the solution requires further iteration. The Code Manager is therefore proposing additional solution development time to re-define the solution ahead of Party impact assessment.

RETAIL ENERGY CODE

KEY MILESTONES

	ORIGINAL PLAN DATES		REVISED PLAN DATES	
	FROM	TO	FROM	TO
SOLUTION ANALYSIS AND DEVELOPMENT	03/10/2023	10/11/2023	04/03/2024	29/03/2024
SERVICE PROVIDER IMPACT ASSESSMENT	20/11/2023	22/02/2024	N/A	N/A
PARTY IMPACT ASSESSMENT	01/03/2024	22/03/2024	29/03/2024	19/04/2024
PRELIMINARY CHANGE REPORT ISSUED	29/03/2024	29/03/2024	26/04/2024	26/04/2024
RESPONSIBLE COMMITTEE REVIEW	10/04/2024	10/04/2024	08/05/2024	08/05/2024
CONSULTATION	12/04/2024	03/05/2024	10/05/2024	31/05/2024
FINAL CHANGE REPORT ISSUED	31/05/2024	31/05/2024	05/06/2024	05/06/2024
RESPONSIBLE COMMITTEE DECISION	12/06/2024	12/06/2024	12/06/2024	12/06/2024
APPEAL WINDOW CLOSURE	26/06/2024	26/06/2024	26/06/2024	26/06/2024

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan extension milestones for R0094
- **APPROVE** the proposed plan extension milestones for R0094