RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0101– REVISION OF THE IMPLMENTATION DATE AND APPROVED SOLUTION FOR R0021

DOCUMENT VERSION	V3.0
DATE ISSUED	24/04/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	METERING EXPERT PANEL

CHANGE PATH	SELF-GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	28/04/2023

LEAD CHANGE ANALYST



Colette Baldwin

Click to send an email

020 7770 6784

CHANGE OVERVIEW

Change Proposal R0021 was approved for implementation on 30 June 2023. Some concerns with the Market Messages were expressed by Parties while preparing to implement the Change and so this Change Proposal progresses changes to the Market Messages and adds additional clarity to the solution. On that basis, it was considered necessary to defers implementation to 04 November 2023.

KEY MILESTONES

	FROM	TO
SOLUTION ANALYSIS AND DEVELOPMENT	23/03/2023	31/03/2023
PRELIMINARY CHANGE REPORT ISSUED	24/04/2023	28404/2023
RESPONSIBLE COMMITTEE REVIEW	27/04/2023	27/04/2023
CONSULTATION	28/04/2023	16/05/2023
CONSULTATION WEBINAR	09/05/2023	09/05/2023
FINAL CHANGE REPORT ISSUED	23/05/2023	23/05/2023
RESPONSIBLE COMMITTEE DECISION	26/05/2023	26/05/2023

1 SCOPE

1.1 IN SCOPE

The Change Proposal is to provide additional clarity on the Market Messages that formed part of the solution approved under R0021, identified during the Implementation Webinar Event on 02 March 2023. There are no changes to the proposed solution, only clarifications related to the new Market Message, together with the inclusion of an absent new scenario variant of the MM00013 – D0002 Fault Resolution Report (from Supplier to SIP).

1.2 OUT OF SCOPE

The solution is fully formed and has already been approved by the Authority, and therefore, there is no intention to revise or introduce any new elements through this Change Proposal, other than the additional scenario variant of the MM00013/D0002.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

There is no impact on the DCUSA Change Proposal DCP 394 as a consequence of R0101.

A new Market Domain Data Market Role Code for the SIPs was established. The data item owners – the Balancing & Settlement Code (BSC) – introduced the relevant MDD role code on 19 April 2023.

2.1.2 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTAITON

The Preliminary Change Report (PCR) will be issued to the Metering Expert Panel (MEP) for review and comment prior to publishing. Following a 3 Working Day period of review by the MEP members – using the MEP collaboration space on the REC Portal, the PCR will then be issued to industry for a 10 Working Day consultation period, to allow REC Parties to review the clarifications and provide any responses. A webinar will be hosted at the mid-point of the consultation window to allow Parties to raise any questions or request any clarifications on the solution.

2.1.3 FINAL CHANGE REPORT

The Final Change Report will be prepared incorporating any consultation responses and will be published on the 23 May 2023. The MEP will be asked to make a decision on the 26 May 2023, again using the REC Portal collaboration space or by holding an extraordinary meeting, at the discretion of the MEP Chair.

2.2 RAID

2.2.1 ASSUMPTIONS AND DEPENDENCIES

REF.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0101.CPP.A001	BSC MDD Change will be approved	The MDD CP (M4256) is currently out for impact assessment and is expected to be approved on 04 April 2023.	Closed, the BSC approve the Role Code Y for use with the SIP at it's Supplier Volume Allocation Group on the 04 April 2023

REF.	DEPENDENCY	NOTES	STATUS
R0101.CPP.D001	DCP394 will be deferred for implementation to November 2023	We have asked DCUSA to defer implementation of their approved Change Proposal.	Following the Panel Meeting on the 19 April, the DCUSA Panel agreed that they do not need to make any changes.