This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0102 - REVISION OF THE APPROVED SOLUTION FOR R0032

DOCUMENT VERSION	V1.0
DATE ISSUED	28/03/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHINCAL EXPERT PANEL
CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	05/04/2023

LEAD CHANGE ANALYST



Gemma Dixon

Click to send an email

020 3890 9062

CHANGE OVERVIEW

This Change Proposal seeks to address points of concern that have been raised on the approved solution for R0032 and ensure there is no ambiguity regarding the Market Message requirements.

KEY MILESTONES

	FROM	TO
SOLUTION ANALYSIS AND DEVELOPMENT	23/03/2023	31/03/2023
SERVICE PROVIDER IMPACT ASSESSMENT	31/03/2023	11/04/2023
PARTY IMPACT ASSESSMENT	31/03/2023	11/04/2023
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	14/04/2023	14/04/2023
CONSULTATION	14/04/2023	21/04/2023
FINAL CHANGE REPORT ISSUED	24/04/2023	24/04/2023
RESPONSIBLE COMMITTEE DECISION	26/04/2023	26/04/2023
APPEAL WINDOW CLOSURE	26/04/2023	12/05/2023

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment and consultation of the changes required to the approved solution for R0032.

1.2 OUT OF SCOPE

There are no further Data Specification changes other than those specified within this Change Proposal.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

Any concerns over the approved solution for R0032 or delays in the approval of this Change Proposal could impact the successful implementation of changes required to deliver the Code Change and Development Group's transition recommendation, which proposed the introduction of new Registration Data Items and process changes to support the MHHS transition.

The Code Manager will engage with the Balancing and Settlement Code (BSC) and Market-Wide Half Hourly Settlement Programme to ensure they are aware of this Change Proposal and its progress.

2.1.2 SOLUTION DEVELOPMENT

A solution has already been defined; however, a period of solution development has been included in the plan to finalise the legal text.

2.1.3 IMPACT ASSESSMENT

A change to the approved solution for R0032 will have impacts on REC Parties and their ability to develop and implement their own system and process changes. Therefore, a Party impact assessment is required.

To reflect the urgency of this Change Proposal, as set out in the Initial Assessment Report, an impact assessment will be issued for a period of 5 Working Days. This will be open to non-REC Parties to allow for any relevant responses from these organisations to be considered.

2.1.4 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

Due to the urgency of this Change Proposal, as set out in the Initial Assessment Report, the Preliminary Change Report will be issued for a 5 Working Day consultation 05 April 2023, without first being presented to the Technical Expert Panel (TEP) for review, however an update will be provided to the TEP at their meeting on the 29 March 2023.

2.1.5 WIDER STAKEHOLDER ENGAGEMENT

There are no additional stakeholder engagement activities planned for this Change Proposal.

2.1.6 FINAL CHANGE REPORT

A Final Assessment will be carried out to review Consultation responses and assess impacts to the Final Change Report and Code Manager's Recommendation prior to publishing the Final Change Report for a decision.

2.2 RAID

2.2.1 RISKS AND ISSUES

REF.	RISK	NOTES	MITIGATION
R0102.CPP.R001	There may not be sufficient time for Parties to develop and implement their own changes following the approval of this Change Proposal. This could result in the need to delay the implementation of R0032.	The implementation date is aligned to BSC CPs 1558/1568 and is driven by the MHHS Programme timeline.	Impacts to Parties will be determined through the impact assessment.
R0102.CPP.R002	Parties may have started development for R0011 ahead of this Change Proposal being raised.		Parties will be notified through targeted communications, REC Weekly Change Bulletin and through the REC Release Page of the REC Change Portal.

2.2.2 ASSUMPTIONS AND DEPENDENCIES

REF.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0102.CPP.D001	The Change Panel will need to be confident with the timetable to progress for a decision to be reached on whether to approve this Change Proposal.		Open
R0102.CPP.D002	R0010 quoted Service Provider Implementation costs are dependent on delivering REC Change Proposal R0032 at the same time as R0010.	Will be validated that Parties can still build in time for June 2023.	Open