RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0118 – REVIEW OF SCHEDULE 12 AND PROCESSES TO MANAGE ACCESS TO DATA

DOCUMENT VERSION	V1.0
DATE ISSUED	25/08/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	08/09/2023

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

A process which negates the restrictions on data accessibility and is adaptable enough to accommodate ongoing changes within the energy industry is required. This will enable valid data access use case permissions to be reflected within the Enquiry Services, Schedule 12 and the Data Access Matrices (DAM).

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	08/09/2023	08/09/2023
CONSULTATION	08/09/2023	22/09/2023
FINAL CHANGE REPORT ISSUED	06/10/2023	06/10/2023
RESPONSIBLE COMMITTEE DECISION	17/10/2023	17/10/2023
APPEAL WINDOW CLOSURE	31/10/2023	31/10/2023

1 SCOPE

1.1 OUT OF SCOPE

This Change Proposal has a fully formed solution and no negative impacts on REC Parties have been identified. Therefore, Impact Assessments will be out of scope for this Change Proposal Plan.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 SOLUTION DEVELOPMENT

An outline of the issues identified in this Change Proposal as well as two potential solution options were taken to the REC Issues Group (RIG) on 11 August 2023 for feedback. Legal advice was also sought to help guide the appropriate solution.

2.1.2 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTAITON

This Change Proposal has a fully formed solution and will proceed directly to the Preliminary Change Report and Consultation on 08 September 2023. The Code Manager has not identified any negative impacts on REC Parties and therefore, this Change Proposal plan has a shortened (10WD) Consultation period.

2.1.3 FINAL CHANGE REPORT

Following Consultation, the Final Change Report will be published on 06 October 2023 in preparation for a Responsible Committee decision on 17 October 2023.