RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0120 – SEARCH GES API USING METER SERIAL NUMBER

DOCUMENT VERSION	V01.0
DATE ISSUED	16/04/2024
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHINCAL EXPERT PANEL

CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	26/07/2024

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

This change seeks to introduce Meter Serial Number (MSN) searchability within the Gas Enquiry Service (GES) Supply Point Switching API to enable an improved Switching journey for Consumers.

KEY MILESTONES

	FROM	TO
SERVICE PROVIDER IMPACT ASSESSMENT	03/04/2024	21/06/2024
PARTY IMPACT ASSESSMENT	28/06/2024	19/07/2024
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	26/07/2024	26/07/2024
CONSULTATION	26/07/2024	16/08/2024
FINAL CHANGE REPORT ISSUED	20/08/2024	20/08/2024
RESPONSIBLE COMMITTEE DECISION	28/08/2024	28/08/2024
APPEAL WINDOW CLOSURE	11/09/2024	11/09/2024

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment of Change Proposal R0120 – Search GES API using Meter Serial Number. It includes Service Provider and Party Impact Assessments as a cost benefit analysis will need to be conducted for the implementation of the solution.

1.2 OUT OF SCOPE

Solution development is not in scope of this plan as R0120 has a fully formed solution. However, the viability of this solution needs to be assessed via Impact Assessment.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

No requirement for cross-code engagement has been identified.

2.1.2 IMPACT ASSESSMENT

This Change Plan includes a GES Provider Preliminary Impact Assessment and Detailed Impact Assessment which will span from 03 April 2024 to 21 June 2024.

A 15 Working Day Party Impact Assessment will then be published on 28 June 2024.

2.1.3 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATION

Preliminary Change Report will be published on 26 July 2024 at the same time as a 15 Working Day Consultation.

2.1.4 FINAL CHANGE REPORT

The Final Change Report will then be published on 20 August 2024 for decision by the Technical Expert Panel on 28 August 2024.