RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

R0122 SDEP REVIEW IMPROVEMENTS (2) – USABILITY

DOCUMENT VERSION	2.0
PROPOSED IMPLEMENTATION DATE	TBC
IMPLEMENTATION APPROACH	TBC

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL	**CHANGE PATH**	SELF- GOVERNANCE
PRIORITY STATUS	MEDIUM	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	Energy Suppliers, DNOs		

LEAD ANALYST	TECHNICAL LEAD (SOLUTION LEAD)	SUBJECT MATTER EXPERT
HOLLY LAW	KEISHA PATEL	LORNA MALLON
Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Following a comprehensive review, the Code Manager has identified functionality improvements with the Secure Data Exchange Portal (SDEP) system.

2 CHANGE PLAN UPDATE

Milestone	Activity	From	To	From	To
Definition		01 Apr 25	31 Aug 25	**01 Apr 25**	**31 Oct 25**
	Solution Analysis	Complete	Complete	Complete	Complete
	Solution Development	Complete	Complete	Complete	Complete
	Service Provider Impact Assessment	Complete	Complete	September	October

R0122 was initially raised in May 2023 but was impacted by the MHHS programme change freeze due to the capacity of the SDEP Service Provider to contribute to solution development and provide impact assessments, alongside MHHS implementation activities and the validity of a commercial impact assessment with a long lead time.

The SDEP Service Provider is now in a position to contribute to solution development and to impact assess, so we have progressed the change.

The Service Provider Impact Assessment was expected to be completed in August, however due to the volume of items in scope for this change, there has been a need for further solution development and refinement through Technical Change Workshops before the Detailed Impact Assessment can begin.

The Proposal Plan runs as far as the end of Service Provider impact assessment, once this has been completed, we will provide an update to the plan with next steps, including the proposed solution for Party impact assessment.

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for R0122; and
- **APPROVE** the extension to plan for R0122