RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0138 – COMBINED PROGRESSION OF CHANGE PROPOSALS R0058, R0104 AND R0129

DOCUMENT VERSION	V1.0
DATE ISSUED	04/08/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	CHANGE PANEL	CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	01/09/2023

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

This change seeks to efficiently address the issues raised under the following Change Proposals.

- R0058 – REC Services Procurement Clarification
- R0104 – Clarifying Requirement for Continuous Billing Following an Erroneous Switch
- R0129 – Clarifying Event of Default Requirements

These Change Proposals have been identified by the Code Manager as requiring non-contentious, clarificatory and non-material alterations to the REC Legal Text only.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	01/09/2023	01/09/2023
CONSULTATION	01/09/2023	15/09/2023
FINAL CHANGE REPORT ISSUED	22/09/2023	22/09/2023

RESPONSIBLE COMMITTEE DECISION	03/10/2023	03/10/2023
APPEAL WINDOW CLOSURE	17/10/2023	17/10/2023

1 SCOPE

1.1 IN SCOPE

This document details the plan for assessment and consultation of the minor changes and clarifications proposed under the following Change Proposals.

- R0058 – REC Services Procurement Clarification
- R0104 – Clarifying Requirement for Continuous Billing Following an Erroneous Switch
- R0129 – Clarifying Event of Default Requirements.

1.2 OUT OF SCOPE

Due to the minor impacts of the proposed changes, impact assessments will not be conducted as part of this Change Proposal Plan. Instead, proposed alterations to REC Schedules will be reviewed at the REC Issues Group (RIG).

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 SOLUTION DEVELOPMENT

The Code Manager, RECCo and its legal advisors have analysed the legal text, and these suggested changes will be taken for review and refinement at the RIG on 11 August 2023.

2.1.2 IMPACT ASSESSMENT

No further impact assessment will form part of this Change Proposal Plan following review at the RIG.

2.1.3 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTATON

Following review and refinement of the proposed legal text on 11 August 2023, the Preliminary Assessment Report will be published on 01 September 2023 alongside the Consultation. The Consultation will have a shortened window of 10WD.

2.1.4 FINAL CHANGE REPORT

The Final Change Report will be published on 22 September 2023 in preparation for decision by the Change Panel at its meeting on 03 October 2023. This will be followed by the standard 10WD appeals window.