RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0139 – ALIGNMENT OF MARKET MESSAGE D0225 'CONSENT TO SHARE FLAG' TO SUPPORT PSR DATA SHARING

DOCUMENT VERSION	V1.0
DATE ISSUED	05/12/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL

CHANGE PATH	SELF-GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	TBC

LEAD CHANGE ANALYST



Holly Law

Click to send email

020 4566 8342

CHANGE OVERVIEW

Ofgem have been in with discussion with Energy Suppliers this year, requesting them to voluntarily change how they use the consent option within the Priority Services Register (PSR) flow. This Change Proposal (CP) has been raised to make sure the Market Message mirrors the process agreed between Ofgem and Energy Suppliers by re-naming the Priority Services Register (PSR) Data Item DI51497 (J2208) as "Lawful basis for sharing" and to amend the relevant clauses in REC Schedule 13 if needed.

KEY MILESTONES

	FROM	TO
PARTY IMPACT ASSESSMENT	08/12/2023	05/01/2024
REVIEW RESPONSES FROM IA	05/01/2024	12/01/2024

There will be a further plan provided once we have reviewed the Party Impact Assessments.

1 SCOPE

1.1 IN SCOPE

This document details the plan for Impact Assessment and the review of responses from these. The change has been identified as an urgent change with a 'high' priority and the plan has been developed with this in mind.

1.2 OUT OF SCOPE

Time has not been included in this Change Proposal plan for Solution Development as a fully formed solution has been provided with the Change Proposal.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 IMPACT ASSESSMENT

Electricity REC Parties are impacted by this change and the plan allows time for a REC Party Impact Assessment (IA) to be completed between 08 December 2023 and 05 January 2024. Additional time has been included to allow for annual leave over the Christmas period.

2.2 RAID

2.2.1 RISKS AND ISSUES

No risks or issues have been identified.

2.2.2 ASSUMPTIONS AND DEPENDENCIES

REF.	ASSUMPTION	NOTES	HOW/WHEN TO VALIDATE
R0139.CPP.A001	Parties may need a minimum of 6 months' notice to implement changes (if they haven't already)	Any opportunities for timeframes to be shortened from the standard will be explored, however the Code Manager recognises due to the impact of this change, that this may not be appropriate.	Through Party Impact Assessments.

No dependencies have been identified.