RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL PLAN

R0149 – UPDATES TO THE EES API TECHNICAL SPECIFICATION

DOCUMENT VERSION	V2.0
DATE ISSUED	07/11/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	TECHINCAL EXPERT PANEL

CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	03/11/2023

LEAD CHANGE ANALYST



Elise Handy

Click to send an email

020 7898 9740

CHANGE OVERVIEW

The EES Provider has made some alterations to the EES API Interface Specification which must be incorporated within the REC.

KEY MILESTONES

	FROM	TO
PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	03/11/2023	03/11/2023
CONSULTATION	03/11/2023	17/11/2023
FINAL CHANGE REPORT ISSUED	22/11/2023	22/11/2023
RESPONSIBLE COMMITTEE DECISION	29/11/2023	29/11/2023
APPEAL WINDOW CLOSURE	13/12/2023	13/12/2023

1 SCOPE

1.1 IN SCOPE

This change seeks to incorporate changes made to the EES API Technical Specification by the EES Provider.

1.2 OUT OF SCOPE

This change has a fully formed solution and the redlined changes to the EES API Technical Specification have been made available on the REC Portal. Service Provider and Party Impact Assessments will not be conducted as part of this Change Plan.

2 REQUIRED ACTIVITIES AND STAKEHOLDER ENGAGEMENT

2.1.1 CROSS CODE ENGAGEMENT

No cross-code engagement requirements have been identified.

2.1.2 SOLUTION DEVELOPMENT

This change has a fully formed solution.

2.1.3 IMPACT ASSESSMENT

Impact Assessment will not form part of this Change Proposal Plan.

2.1.4 PRELIMINARY CHANGE REPORT DEVELOPMENT AND CONSULTAITON

A Preliminary Change Report will be published on 03 November 2023 alongside a 10 Working Day Consultation.

2.1.5 FINAL CHANGE REPORT

The Final Change Report will be published on 22 November 2023 in preparation for decision at the Technical Expert Panel meeting on 29 November 2023.