RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

R0152 - REVISION TO THE CONSOLIDATED METERING CODE OF PRACTICE (COMCOP)

DOCUMENT VERSION	1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	TBD

RESPONSIBLE COMMITTEE	Change Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	Medium	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	Energy Suppliers, DNOs, MEMs, AMIs, EMOs, ASPs		

LEAD ANALYST (SOLUTION LEAD)	ASSURANCE LEAD	SUBJECT MATTER EXPERT
CAROLINE FREIMULLER	LAKSHNA MURALI	LORNA MALLON
Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Following the implementation of the Consolidated Metering Code of Practice (CoMCoP) a number of issues have been identified by RECCo, The Code Manager and REC Parties, stating that REC Parties are unable to meet their obligations as currently presented in the CoMCoP. The Code Manager has reviewed these and determined changes are required.

2 CHANGE PLAN UPDATE

The first Change Proposal Plan submitted to the Change Panel only went as far as solution development, ending 31 October 2024. The Code Manager is now submitting an extension to that plan.

This extension includes Service Provider impact assessment with the Metering Scheme Auditor and a Party impact assessment period, both of which are running for 25 Working Days concurrently. The Code Manager is running the Party impact assessment for longer than the standard 15 Working Days due to the volume of changes that have been made.

The Code Manager does not know what volume of comments or proposed legal text changes will be received from the Party impact assessment. Because of this, a plan has only been submitted as far as Solution Refinement ending in January 2025. This will allow adequate time to review a large number of comments, and if required hold another session of the work group to discuss any proposed changes to the legal text.

The Code Manager will submit another extension to plan to the Change Panel in January 2025.

Milestone	Activity	From	To
Definition		**01-Dec-23**	**31-Jan-25**
	Solution Development (including Legal Review)	December-23	October-24
	Service Provider Impact Assessment	October-24	November-24
	Party Impact Assessment	October-24	November-24
	Solution Refinement	November-24	January-25

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extended proposed plan milestones for R0152; and
- **APPROVE** the extended proposed plan milestones for R0152.