RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN – JANUARY 2025

R0201 – CREATION OF TOOL TO MANUALLY CORRECT ERDS / CSS DISCREPANCIES

DOCUMENT VERSION	2.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	BIG BANG

RESPONSIBLE COMMITTEE	CHANGE PANEL	**CHANGE PATH**	SELF-GOVERNANCE
PRIORITY STATUS	HIGH	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	ENERGY SUPPLIERS, METERING EQUIPMENT MANAGERS, ERDS PROVIDER, CSS PROVIDER		

LEAD ANALYST	TECHNICAL LEAD	ASSURANCE LEAD
Ben Giblin	Max Van Eyseren	Vaishnavi Sharma
Click to send an email	Click to send an email	Click to send an email

CHANGE OVERVIEW

This Change seeks to create a new tool to allow the manual correction of data discrepancies in the Electricity Retail Data Service (ERDS) and Central Switching Service (CSS) systems, post Market-Wide Half Hourly Settlement (MHHS) implementation.

CHANGE PLAN UPDATE

Following the impact assessment period in November, Elexon have confirmed they need further time to consider the BSC Draft CP. This may result in minor solution refinements for the REC change and will delay when the issue should move to a Change Proposal and consultation.

Alignment of the REC and BSC changes continues to be the priority, therefore the Code Manager proposes to extend the proposal plan for R0201 as set out in the table below.

The plan has been extended in a way that means voting on the Change Proposal will still allow for a six-month lead time (if it is required) for an implementation in a release as soon as possible after Market-wide Half Hourly Settlement go-live.

KEY MILESTONES

Milestone	Activity	From	To	From	To
Definition		**01-Aug-24**	**31-Dec-24**	**01-Aug-24**	**03-Mar-24**
	Solution Development	Complete	Complete	Complete	Complete
	Impact Assessment	November	November	Complete	Complete
	Solution Refinement	December	December	January	February
Change Proposal		**13-Jan-25**	**13-Jan-25**	**04-Mar-2025**	**17-Jun-2025**
	Business Case Assessment	January	January	March	March
	Update Responsible Committee	January	January	March	March
	Consultation	January	February	March	April
	Final Determination	February	February	April	May
Voting		**04-Mar-2025**	**04-Mar-2025**	**18-Jun-2025**	**18-Jun-2025**

1 COMMITTEE ACTIONS

Change Panel Members approved the revised Change Proposal Plan on 10 January 2025.