RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN – JUNE 2025

R0201 – CREATION OF TOOL TO MANUALLY CORRECT ERDS / CSS DISCREPANCIES

DOCUMENT VERSION	3.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	BIG BANG

RESPONSIBLE COMMITTEE	CHANGE PANEL	**CHANGE PATH**	SELF-GOVERNANCE
PRIORITY STATUS	HIGH	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	ENERGY SUPPLIERS, METERING EQUIPMENT MANAGERS, ERDS PROVIDER, CSS PROVIDER		

LEAD ANALYST	TECHNICAL LEAD	ASSURANCE LEAD
Ben Giblin	Max Van Eyseren	Vaishnavi Sharma
Click to send an email	Click to send an email	Click to send an email

CHANGE OVERVIEW

This Change seeks to create a new tool to allow the manual correction of data discrepancies in the Electricity Retail Data Service (ERDS) and Central Switching Service (CSS) systems, post Market-Wide Half Hourly Settlement (MHHS) implementation.

CHANGE PLAN UPDATE

Following the impact assessment period in November, Elexon confirmed they needed further time to consider the BSC Draft CP which resulted in minor solution refinements for the REC change and will delay when the issue should move to consultation.

Alignment of the REC and BSC changes continues to be the priority, therefore the Code Manager proposes to extend the proposal plan for R0201 as set out in the table below.

KEY MILESTONES

Milestone	Activity	From	To	From	To
Definition		01-Aug-24	03-Mar-24	**01-Aug-24**	**03-Mar-24**
	Solution Development	Complete	Complete	Complete	Complete
	Impact Assessment	Complete	Complete	Complete	Complete
	Solution Refinement	Complete	Complete	Complete	Complete
Change Proposal		04-Mar-25	17-Jun-25	**04-Mar-25**	**16-Sep-25**
	Business Case Assessment	March	March	June	July
	Update Responsible Committee	March	March	August	August
	Consultation	March	April	August	September
	Final Determination	April	May	September	September
Voting		18-Jun-25	18-Jun-25	**16-Sep-25**	**16-Sep-25**

1 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan extension milestones for R0201
- **APPROVE** the proposed plan extension milestones for R0201