RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN – MARCH 2025

R0202 - PERFORMANCE ASSURANCE REPORT CATALOGUE UPDATES (MHHS)

DOCUMENT VERSION	2.0
PROPOSED IMPLEMENTATION DATE	27 June 2025
IMPLEMENTATION APPROACH	BIG BANG

RESPONSIBLE COMMITTEE	PERFORMANCE ASSURANCE BOARD	**CHANGE PATH**	SELF-DETERMINATION
PRIORITY STATUS	CRITICAL	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	ELECTRICITY REC PARTIES (SUPPLIERS, METERING EQUIPMENT MANAGERS, DISTRIBUTION NETWORK OPERATORS), DIP MANAGER		

LEAD ANALYST	ASSURANCE LEAD (SOLUTION LEAD)	SUBJECT MATTER EXPERT
HARRIET TRUSS	ANDREW WAGHORN	HELEN FOSBERRY
Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

This change seeks to update the Performance Assurance Reporting Catalogue (PARC) to capture data items required to continue to appropriately monitor Retail Risks under Market-wide Half Hourly Settlement (MHHS) industry arrangements.

2 CHANGE PLAN UPDATE

The scope of the proposed solution for R0202 has to date included reporting requirements for Electricity Meter Operator Agents (MOAs) as well as supporting requirements for the provision of data from the Data Integration Platform (DIP) and the Data Transfer Network (DTN) to enable the Code Manager's assurance activity.

The impact assessment for the requirements on MOAs has been completed, however there are outstanding questions on the provision of data from the DIP which cannot be answered until the DIP Manager has completed further work on the new reporting platform.

The Code Manager proposes to move forward with the changes to the PARC that cover the MOA requirements without the DIP reporting requirements to ensure MOA reporting can start in adequate time before MHHS Go-Live. The Code Manager expects to raise a separate CP as soon as possible to progress the DIP reporting requirements.

Due to the ongoing delay on the DIP scope, it is no longer possible to meet the Proposal Plan Voting milestone on 25 March 2025. The Code Manager therefore is looking to take the Business Case Assessment to the REC PAB in March, which will be followed by a standard 15 Working Day industry Consultation and Voting at the REC PAB in April.

Milestone	Activity	From	To	From	To
Change Proposal		**08-Aug-24**	**19-Nov-24**	**08-Aug-24**	**19-Nov-24**
	Initial Assessment	Completed	Completed	Completed	Completed
	Impact Assessment	September	January	Completed	Completed
	Solution Refinement	January	January	Completed	Completed
	Business Case Assessment	January	February	March	March
	Consultation	February	March	March	April
	Final Determination	March	March	April	April
Voting		**25-Mar-25**	**25-Mar-25**	**29-Apr-25**	**29-Apr-25**
	Appeal window	27-Nov-24	11-Dec-24	29-Apr-25	13-May-25

3 COMMITTEE ACTIONS

Change Panel Members approved the revised Change Proposal Plan on 20 March 2025.