RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL EXTENSION TO PLAN

R0224 – AGILE REPORTING WITHIN CSS

DOCUMENT VERSION	V1.0
PROPOSED IMPLEMENTATION DATE	TBD
IMPLEMENTATION APPROACH	TBD

RESPONSIBLE COMMITTEE	Technical Expert Panel	**CHANGE PATH**	Self-Governance
PRIORITY STATUS	High	**URGENCY**	Standard
IMPACTED STAKEHOLDERS	CSS Provider, CSS Users (Indirect)		

LEAD ANALYST	TECHNICAL LEAD (SOLUTION LEAD)	ASSURANCE LEAD	SUBJECT MATTER EXPERT
HOLLY LAW	MAXIME VAN EYSEREN	VAISHNAVI SHARMA	GLENN SHEERN
Click to send an email	Click to send an email	Click to send an email	Click to send an email

OVERVIEW

Current Central Switching Service (CSS) design elements do not readily allow for agile changes to the CSS in response to needs from CSS Users, the Code Manager, or the broader market. This Issue seeks to explore ways of making CSS technical change easier to achieve.

Following the business case assessment for this Change Proposal, there have been amendments to the requirements for this change and therefore we need the Service Provider to complete an additional Service Provider impact assessment.

The previous plan went as far as voting, however, once the additional Service Provider impact assessment has been completed, we will provide an updated plan with next steps.

1 CHANGE PLAN UPDATE

Milestone	Activity	From	To	From	To
Definition		06 Jan 25	31 Mar 25	**06 Jan 25**	**10 Oct 25**
	Solution Development	Complete	Complete	Complete	Complete
	Impact Assessment	January	March	July	September
	Business Case Assessment	April	April	September	October

2 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the extension to plan for R0224; and
- **APPROVE** the extension to plan for R0224.