RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL UPDATE TO PLAN

R0224 – AGILE REPORTING WITHIN CSS

DOCUMENT VERSION	V2.0
PROPOSED IMPLEMENTATION DATE	26 March 2027
IMPLEMENTATION APPROACH	BIG BANG

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL	**CHANGE PATH**	SELF-GOVERNANCE
PRIORITY STATUS	HIGH	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	CSS Provider, REC Code Manager		

LEAD ANALYST	TECHNICAL LEAD (SOLUTION LEAD)	ASSURANCE LEAD	SUBJECT MATTER EXPERT
HOLLY LAW	FINN DEACON	ANTON MODEN	GLENN SHEERN
Click to send an email	Click to send an email	Click to send an email	Click to send an email

OVERVIEW

Current Central Switching Service (CSS) design elements do not readily allow for agile changes to the CSS in response to needs from CSS Users, the Code Manager, or the broader market. This Change Proposal seeks to explore ways of making CSS reporting change easier to achieve.

CHANGE PLAN UPDATE

The previous Change Proposal Plan ended with Final Determination being presented at TEP on 27 May 2026.

A consultation was circulated on 13 February 2026 to obtain views on the Change Report (For Consultation). Two responses were received.

One of the purposes of the consultation was to determine use cases to support the business case. It has been determined from the consultation responses received that more information is needed around potential use cases before the cost-benefit analysis can be completed.

More work is needed on the solution to identify any legal drafting requirements needed, potential use cases and the document containing all the data attributes, structures and tables

for Parties to establish use cases and therefore benefits which will contribute towards the business case.

Once this has been completed, a second consultation will be issued in July 2026.

Milestone	Activity	From	~~To~~	To
Definition		**01 Oct 24**	**~~31 Dec 25~~**	**31 Dec 25**
	Solution Development	Complete	~~Complete~~	Complete
	Service Provider impact assessment	Complete	~~Complete~~	Complete
Change Proposal		**01 Jan 26**	**~~26 May 26~~**	**29 Sept 26**
	Consultation	~~Complete~~	~~Complete~~	July
	Business Case Assessment	~~March~~	~~May~~	August
	Final Determination	~~May~~	~~May~~	Sept
Voting		**~~27 May 26~~**	**~~27 May~~**	**30 Sept 26**
	Appeal Window	~~May~~	~~June~~	Oct

COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the update to plan for R0224; and
- **APPROVE** the update to plan for R0224.