RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL UPDATE TO PLAN

R0224 – AGILE REPORTING WITHIN CSS

DOCUMENT VERSION	V3.0
PROPOSED IMPLEMENTATION DATE	TBC
IMPLEMENTATION APPROACH	BIG BANG

RESPONSIBLE COMMITTEE	TECHNICAL EXPERT PANEL	**CHANGE PATH**	SELF-GOVERNANCE
PRIORITY STATUS	STANDARD	**URGENCY**	STANDARD
IMPACTED STAKEHOLDERS	CSS Provider, REC Code Manager		

LEAD ANALYST	TECHNICAL LEAD (SOLUTION LEAD)	ASSURANCE LEAD	SUBJECT MATTER EXPERT
HOLLY LAW	FINN DEACON	KAT HIGBY	GLENN SHEERN
Click to send an email	Click to send an email	Click to send an email	Click to send an email

1 CHANGE OVERVIEW

Current Central Switching Service (CSS) design elements do not readily allow for agile changes to the CSS in response to needs from CSS Users, the Code Manager, or the broader market. This Change Proposal seeks to explore ways of making CSS reporting change easier to achieve.

2 CODE MANAGER RECOMMENDATION

The Code Manager recommends that the Technical Expert Panel:

- **REVIEW** the extension to plan for R0224; and
- **APPROVE** the extension to plan for R0224.

3 CHANGE PLAN UPDATE

A consultation was circulated on 13 February 2026 to obtain views on the Change Report (For Consultation). Two responses were received.

One of the purposes of the consultation was to determine use cases to support the business case. It has been determined from the consultation responses received that more information is needed around potential use cases before the cost-benefit analysis can be completed.

The CSS Service Provider is working on the document containing all the data attributes and this is due to be made available to the Code Manager at the end of September. This document will detail structures and tables for Parties to establish use cases which will contribute towards the business case.

As the business case for this Change Proposal cannot be determined until this work has been completed, and as input from the Stakeholder Advisory Forum, which is expected to be established in December 2026 following the appointment of the Licensed Code Manager, will be required to inform the solution, the Code Manager has proposed the plan go as far as solution development only, as the outcome of this will determine next steps.

Milestone	Activity	From	~~To~~	To
Definition		**01 Oct 24**	~~29 Sept 26~~	**TBC**
	Solution Development	01 Oct 24	~~29 Sept 26~~	01 Feb 26