RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

CHANGE PROPOSAL REPLAN

R0145 – SERVICE TERMINATION ISSUE REPORTING

DOCUMENT VERSION	V2.0
DATE ISSUED	18/10/2023
DOCUMENT APPROVAL STATUS	APPROVED

RESPONSIBLE COMMITTEE	METERING EXPERT PANEL

CHANGE PATH	SELF GOVERNANCE

DEADLINE FOR ALTERNATIVE CHANGE PROPOSALS	10/11/2023

LEAD CHANGE ANALYST



Colette Baldwin

Click to send an email

020 7770 6785

1 CHANGE OVERVIEW

This Change Proposal updates the Categorisation of this REC document to a Category 2 document. It is currently classified as a Category 3 document – which are used for guidance documents that have no material impacts on REC Parties. The REC obligates compliance with this document through Schedule 14 – Meter Operations and the Consolidated Metering Codes of Practice.

2 CHANGE PLAN UPDATE

Additional discussions have taken place between the impacted stakeholders, and the Code Manager wishes to update the legal text and provide additional information in an updated Solution, which will then be reconsulted on for an additional 10 Working Days, before a final decision is made.

KEY MILESTONES

	ORIGINAL PLAN DATES		REVISED PLAN DATES	
	FROM	TO	FROM	TO
PRELIMINARY CHANGE REPORT ISSUED	08/09/2023	08/09/2023		
RESPONSIBLE COMMITTEE REVIEW	11/09/2023	15/09/2023		

PRELIMINARY CHANGE REPORT AND CONSULTATION ISSUED	22/09/2023	22/09/2023		
CONSULTATION	22/09/2023	13/10/2023		
PUBLISH PRELIMINARY CHANGE REPORT (V2.0)			10/11/2023	10/11/2023
RESPONSIBLE EX-COMMITTEE DECISION			24/11/2023	24/11/2023
CONSULTATION V2.0 (10 WD)			27/11/2023	08/12/2023
FINAL CHANGE REPORT ISSUED	20/10/2023	20/10/2023	22/12/2023	22/12/2023
RESPONSIBLE EX- COMMITTEE DECISION	08/11/2023	08/11/2023	12/01/2024	12/01/2024
APPEAL WINDOW CLOSURE	22/11/2023	22/11/2023	26/01/2024	26/01/2024

3 COMMITTEE ACTIONS

Committee Members are invited to take the following actions:

- **REVIEW** the proposed plan extension milestones for R0145
- **APPROVE** the proposed plan extension milestones for R0145