RETAIL ENERGY CODE

This document is classified as **WHITE**.
Information is for public, unrestricted dissemination and publication.

REFERENCE	RECCP_22_0607_10
STATUS	FOR DECISION

R0036 CHANGE PROPOSAL PLAN REBASELINE

BY JONATHAN HOLLAND

1 PURPOSE

This document seeks REC Change Panel (RECCP) approval to re-baseline the Change Proposal Plan for *R0036 - Extensive Housekeeping Amendments*.

2 BACKGROUND

At the meeting on 22 April 2022, the REC Change Panel approved the Initial Assessment Report and Change Proposal Plan for R0036 - *Extensive Housekeeping Amendments*.

The Code Manager has subsequently discovered further housekeeping amendments are needed to REC products, specifically to REC V3.0 products. It is also expected that further housekeeping change are likely to be identified prior to, or immediately after, the implementation of REC V3.0 products.

The Code Manager is proposing to include these further identified housekeeping amendments in Change Proposal R0036, rather than raising a further housekeeping Change Proposal for implementation within the next standard release.

The Code Manager believes this would be the most efficient way to deliver the housekeeping changes. It would make engagement with the Change Proposal and amended legal text simpler and easier for REC Parties. For this to happen the plan milestones previously approved need to be revised, to enable the additional changes to be added to the scope and legal text of the proposal prior to the publication of the Preliminary Change Report.

The revised dates are detailed here:

	PREVIOUSLY APPROVED		NEW PROPOSED	
	FROM	TO	FROM	TO
CREATION OF LEGAL TEXT IN THE EMAR	27/05/2022	14/06/2022	22/08/2022	02/09/2022
DEADLINE FOR ALTERNATIVE CHANGE PROPOSAL SUBMISSION	08/07/2022	08/07/2022	02/09/2022	02/09/2022
PRELIMINARY CHANGE REPORT ISSUED	08/07/2022	08/07/2022	02/09/2022	02/09/2022
CONSULTATION PERIOD	08/07/2022	01/08/2022	02/09/2022	23/09/2022
FINAL CHANGE REPORT ISSUED	09/09/2022	09/09/2022	07/10/2022	07/10/2022
RESPONSIBLE COMMITTEE DECISION	20/09/2022	20/09/2022	18/10/2022	18/10/2022
APPEAL WINDOW CLOSURE	10/10/2022	10/10/2022	01/11/2022	01/11/2022
IMPLEMENTATION	04/11/2022	04/11/2022	04/11/2022	04/11/2022

In summary, the adjustment to the milestones will still maintain the initially proposed implementation date of 04 November 2022, however, the production of the Preliminary Change Report and subsequent consultation has been pushed out from 08 July 2022 to 02 September 2022.

3 RECOMMENDATION

The Code Manager recommends the approval of the proposed re-baselined milestones.

4 COMMITTEE ACTIONS

Committee Members are invited to:

- **REVIEW** the proposed re-baselined milestones for R0036; and
- **APPROVE** the proposed re-baselined milestones for R0036, to allow for further necessary housekeeping amendments to be included.